



**MCDONNELL
DOUGLAS**

**SPACE TUG SYSTEMS STUDY (CRYOGENIC)
SEPTEMBER DATA DUMP**

**VOLUME 2 Summary
Program Option 2**

SEPTEMBER 1973

28 SEPTEMBER 1973 A3-830-BSCD-M-77

26 OCTOBER 1973 A3-830-B4FB-M-82

W3-71134

Unclass

10/16 0137433

PREPARED BY: SPACE TUG STUDY TEAM

APPROVED BY:

L. Q. Westmoreland

**L. Q. WESTMORELAND
STUDY MANAGER**

BEST COPY AVAILABLE

PREPARED FOR NATIONAL AERONAUTICS AND SPACE ADMINISTRATION
MARSHALL SPACE FLIGHT CENTER
UNDER CONTRACT NO. NAS8-2077

29677

(NASA-CR-179107) SPACE TUG SYSTEMS
STUDY (CRYOGENIC) SEPTEMBER DATA
DUMP. VOLUME 2: SUMMARY PROGRAM
OPTION 2 (McDonnell-Douglas
Astronautics Co.) 157 p

MCDONNELL DOUGLAS ASTRONAUTICS COMPANY-WEST

5301 Bolsa Avenue, Huntington Beach, CA 92647

THIS DOCUMENT FILMED FROM BEST COPY AVAILABLE

PREFACE

This study report for the Tug Program is submitted by the McDonnell Douglas Astronautics Company (MDAC) to the Government in partial response to Contract Number NAS8-29677.

The current results of this study contract are reported in eight volumes:

Volume 1 - Summary, Program Option 1

Volume 2 - Summary, Program Option 2

Volume 3 - Summary, Program Option 3

These three summary volumes present the highlights of the comprehensive data base generated by MDAC for evaluating each of the three program options. Each volume summarizes the applicable option configuration definition, Tug performance and capabilities, orbital and ground operations, programmatic and cost considerations, and sensitivity studies. The material contained in these three volumes is further summarized in the Data Dump Overview Briefing Manual.

Volume 4 - Mission Accomplishment. (3 Books and 1 Supplement Bound Together)

This volume contains mission accomplishment analysis for each of the three program options and includes the tug system performance, mission capture, and fleet size analysis.

Volume 5 - Systems (3 Books)

This volume presents the indepth design, analysis, trade study, and sensitive technical data for each of the configuration options and each of the Tug systems i.e., structures, thermal, avionics, and propulsion. Interface with the Shuttle and Tug payloads for each of the three options is defined.

THIS SPACE INTENTIONALLY LEFT BLANK

Volume 6 - Operations (3 Books)

This volume presents the results of orbital and ground operations trades and optimization studies for each option in the form of operations descriptions, time lines, support requirements (GSE, manpower, networks, etc.), and results costs.

Volume 7 - Safety (3 Books)

This volume contains safety information and data for the Tug Program. Specific safety design criteria applicable to each option are determined and potential safety hazards common to all options are identified.

Volume 8 - Programmatic and Cost (3 Books)

This volume contains summary material on Tug Program manufacture, facilities, vehicle test, schedules, cost, project management, SR&T, and risk assessment for each option studied.

These volumes contain the data required for the three options which were selected by the Government for this part of the study and are defined as:

- A. Option 1 is a direct development program (I.O.C.: Dec 1979). It emphasizes low DDT&E cost; the deployment requirement is 3500 pounds into geosynchronous orbit, it does not have retrieval capability and it is designed for a 36-hour mission. MDAC has also prepared data for an alternative to Option 1 which deviates from certain requirements to achieve the lowest practicable DDT&E cost.
- B. Option 2 is also a direct development program (I.O.C.: 1983). It emphasizes total program cost effectiveness in addition to low DDT&E cost. The deployment requirement is 3500 pounds minimum into geosynchronous orbit and 3500 pounds minimum retrieval from geosynchronous orbit.
- C. Option 3 is a phased development program (I.O.C.: 1979 phased to I.O.C. 1983). It emphasizes minimum initial DDT&E cost and low program cost. The initial Tug capability will deploy a minimum

3500 pounds into geosynchronous orbit without retrieval capability, however, through phased development, it will acquire the added capability to retrieve 2200 pounds from geosynchronous orbit. The impact of increasing the retrieval capability to 3500 pounds is also provided.

CONTENTS

| | | |
|------|---|------|
| 1 | TUG PROGRAM | 1-1 |
| 1.1 | Tug Program Overview | 1-1 |
| 1.2 | Program Definition and Objectives | 1-15 |
| 2 | CONFIGURATION DEFINITION | 2-1 |
| 2.1 | Space Tug Vehicle Main Stage (WBS 320-03) | 2-1 |
| 2.2 | Structures Subsystem Summary (WBS 320-03-01) | 2-1 |
| 2.3 | Thermal Control Subsystem Summary (WBS 320-03-02) | 2-7 |
| 2.4 | Avionics Subsystem Summary (WBS 320-03-03) | 2-7 |
| 2.5 | Propulsion Subsystem Summary (WBS 320-03-04) | 2-11 |
| 2.6 | Shuttle Interface (WBS 320-03-05) | 2-17 |
| 2.7 | Payload Interface Summary (WBS 320-03-01-06) | 2-24 |
| 2.8 | Auxiliary (Kick) Stage Summary (WBS 320-04-01) | 2-25 |
| 2.9 | Mass Properties Summary | 2-26 |
| 2.10 | Reliability Summary | 2-30 |
| 2.11 | System Safety | 2-33 |
| 3 | PERFORMANCE AND CAPABILITIES | 3-1 |
| 3.1 | System Performance Summary | 3-1 |
| 3.2 | Mission Capture | 3-1 |
| 3.3 | Fleet Size | 3-9 |
| 4 | OPERATIONS | 4-1 |
| 4.1 | Flight Operations | 4-1 |
| 4.2 | Ground and Launch Operations | 4-1 |
| 4.3 | Refurbishment Summary | 4-8 |
| 4.4 | Ground Support Equipment Summary | 4-9 |
| 4.5 | Logistics Summary | 4-9 |
| 5 | OPTION 2 SUMMARY | 5-1 |
| 5.1 | Vehicle Manufacturing Summary | 5-1 |
| 5.2 | Facilities | 5-8 |
| 5.3 | Vehicle Test Program | 5-12 |
| 5.4 | Schedule Summary (NASA Acquisition) | 5-15 |
| 5.5 | Cost Summary (NASA Acquisition) | 5-17 |

| | | |
|------|---|------|
| 5.6 | Schedule Summary (DOD Acquisition) | 5-26 |
| 5.7 | Cost Summary (DOD Acquisition) | 5-28 |
| 5.8 | Program Management for the Space Tug Project | 5-37 |
| 5.9 | Supporting Research and Technology Summary (SR&T) | 5-41 |
| 5.10 | Risk Assessment Summary, Option 2 | 5-43 |
| 6 | SENSITIVITY STUDIES | 6-1 |
| 6.1 | Two-Year-Earlier IOC | 6-1 |
| 6.2 | 13-Day Mission (On-Orbit Servicing) Summary | 6-6 |
| 6.3 | Advanced Engine Evaluation Summary | 6-8 |
| 6.4 | Sensitivity Study Summary | 6-8 |

INTRODUCTION

The Government's evaluation of the MDAC Tug concept selection data and recommendations presented in July 1973 resulted in a directive to conduct further in-depth analysis and to provide the data and conclusions for three selected Cryogenic Tug program options.

The material presented in this MDAC Tug program study is completely responsive to the negotiated statement of work and subsequent direction. The study results provide a comprehensive data base that can be used in the Government planning studies to select the most attractive Cryogenic Tug program option for comparison with other alternatives under consideration. The Option 2, Direct Development Program (IOC: 1983) study results are summarized in this package, Volume 2.

The current concept evaluation process has been conducted, and data substantiating the conclusions and recommendations reached by MDAC are provided herein. Additional substantiation and detailed supporting documentation are contained in Volume 4 - Mission Accomplishment, Volume 5 - Systems, Volume 6 - Operations, Volume 7 - Safety, and Volume 8 - Programmatic and Cost, as well as in the briefing material.

A program overview has been included in Section 1 of this volume. It contains the key results of Option 2 study and a comparison of these with results of Option 1 and Option 3.

Section 1

TUG PROGRAM

1.1 Tug Program Overview

Each of the three tug options is discussed in a separate volume dedicated to the individual option being summarized. For the convenience of the reader, this section contains a brief program overview which presents the highlight features of all three options. Comparative data should be used with the awareness that the mission model is different for each of the options..

The following figures are individually discussed in subsequent pages.

- Figure 1
- 1 Space Tug Operations
 - 2 Key Issues
 - 3 Space Tug Program Options
 - 4 Mission Model Comparison
 - 5 Performance Comparison
 - 6 Cost Comparison
 - 7 Space Tug Program Option Summary Comparison

THIS SPACE INTENTIONALLY LEFT BLANK

SPACE TUG OPERATIONS

This study encompasses all aspects of the Space Tug operations. Depicted on the chart is the different phases of flight operations from liftoff until landing. Included is the deployment of the Tug from the Shuttle cargo bay at 160 nmi and the rendezvous of a Tug and its retrieved payload with the Orbiter before reentry and landing. Ground operations were also studied extensively.

TUG DEPLOYMENT
AND
SEPARATION

PRE-DEPLOYMENT
CHECKOUT

RENDEZVOUS AND
DOCKING


PHASING, TRANSFER
AND INJECTION INTO
ORBIT

RENDEZVOUS WITH
ORBITER

LAUNCH AND
ASCENT

REENTRY AND LANDING

SPACE TUG OPERATIONS



KEY ISSUES

Since the Tug flies with the Orbiter during ascent and return to Earth it must meet the safety standards for a manned space vehicle during these times. For performance and capability it must at least meet the minimum requirements specified by the Government. In all operations minimum DDT&E costs are important. However, DDT&E costs should not be lowered to the point that the operations cost, for the life of the vehicle, will be prohibitive. In addition to minimum DDT&E and operations cost, low peak year funding is desirable, especially through the 1975 to 1978 time period.

KEY ISSUES

- MEET SAFETY STANDARDS

- MEET PERFORMANCE/CAPABILITY REQUIREMENTS

- MINIMIZE DDT&E COSTS

- MINIMIZE PEAK YEAR FUNDING


- DRIVE OPERATIONS COSTS DOWN

SPACE TUG PROGRAM OPTIONS

The three options indicated were those provided by the Government. The deployment and retrieval requirements are minimum for each option. Numerous sensitivity studies were conducted for each of the options and include varying the IOC data and assessment of program impacts.

SPACE TUG PROGRAM OPTIONS


OPTION 1. DIRECT DEVELOPMENT PROGRAM



IOC: DEC 1979

- LOW DDT&E
- DEPLOY 3500 LB (GEOSYNCHRONOUS)
- NO RETRIEVAL CAPABILITY
- 36 HOUR MISSION

OPTION 2. DIRECT DEVELOPMENT PROGRAM




IOC: DEC 1983

- TOTAL PROGRAM COST EFFECTIVENESS
- LOW DDT&E
- DEPLOY 3500 LB (GEOSYNCHRONOUS)
- RETRIEVE 3500 LB (GEOSYNCHRONOUS)

OPTION 3. PHASED DEVELOPMENT PROGRAM



IOC: DEC 1979



DEC 1983

- MINIMIZE INITIAL DDT&E
- LOW TOTAL PROGRAM COST
- INITIAL:
 - DEPLOY 3500 LB (GEOSYNCHRONOUS)
 - NO RETRIEVAL CAPABILITY
- FINAL:
 - DEPLOY 3500 LB (GEOSYNCHRONOUS)
 - RETRIEVE 2200 LB (GEOSYNCHRONOUS)

MISSION MODEL COMPARISON

The mission models provided by the Government for each option different in number and types of missions and the weights of the payloads involved. As a result of these necessary differences, care must be taken in comparing one option to another. For example, in each option, the time of operation is from IOC to 1990 resulting in different program durations. The mission model for Option 1 contains 360 deployment missions and 4 sortie missions over an eleven year period (1980 through 1990). The payload weights were all "current design weights; the minimum in the total mission model. Of the total, 270 are geosynchronous or high altitude, 22 interplanetary and 68 low orbit missions.


Option 2 has the heaviest payloads (using some of the low cost payload weights from the total mission model) and the most missions per year however the later IOC (December 1983) results in only a seven year duration. The mission model includes retrieval missions as well as deployment missions. In addition multiple deployment missions require a positional separation of 60° between payloads whereas the Option 1 model allowed deployment of multiple payloads at one orbital location. The Option 2 model contains 437 missions (258 deployments and 179 retrievals) of which 328 are geosynchronous or high altitude, 22 are interplanetary and 90 are low orbit missions.

The Option 3 mission model is quite similar to the Option 2 model except for the earlier IOC (December 1979) the elimination of the retrieval mission for NASA mission 5 and its decreased weight. For the years prior to 1984 (the final configuration IOC date) the model is like the Option 1 model for those years except for the increased payload weights. Out of 558 missions (387 deployments and 171 retrievals), 430 are geosynchronous or high orbits, 22 interplanetary, and 106 low orbit missions.

MISSION MODEL COMPARISON

4171

ORIGINAL PAGE IS
OF POOR QUALITY




OPTION COMPARISON--PERFORMANCE

This chart compares the performance of the vehicle studies for each of the three options. In the case of Option 2 it was possible to use higher technology in this vehicle because of the 1983 IOC date. Consequently, its deployment, retrieval and round trip capability far exceeds the other options. It uses a Category II RL10 engine and the other vehicles have Category I RL10 engines. The final vehicle for Option 3 could be made into a vehicle with performance similar to Option 2 if the Category II RL10 engine were used instead of the Category I. The deployment capability of the Option 3 Initial vehicle and that of Option 1 are very close.

OPTION COMPARISON PERFORMANCE

OPTION 1 DIRECT DEVELOPMENT PROGRAM



IOC: DEC 1979

- DEPLOY - 3,521
- RETRIEVE - NONE
- ROUND TRIP - 993

OPTION 2 DIRECT DEVELOPMENT PROGRAM




IOC: DEC 1983

- DEPLOY - 7,640
- RETRIEVE - 4,814
- ROUND TRIP - 2,953

OPTION 3 DIRECT DEVELOPMENT PROGRAM



IOC: DEC 1979



IOC: DEC 1983

- | | INITIAL | FINAL |
|--------------|---------|-------|
| ● DEPLOY | - 3,588 | 4,330 |
| ● RETRIEVE | - NONE | 2,567 |
| ● ROUND TRIP | - 1,335 | 1,611 |

OPTION COMPARISON - COST

This chart provides a cost comparison breakdown of the different options. The costs which are strongly dependent on the mission model are specifically identified. Since the mission model must vary between options (i.e., Retrieval vs Deploy only), care must be taken when comparing these costs.


An interesting comparison is the DDT&E cost for Option 1 and the DDT&E cost for the Initial Option 3. It should be noted that the initial phase of Option 3 is less costly than Option 1 because some of the initial GSE costs for Option 3 have been deferred to final phase. This is possible because of the limited initial fleet size. However, from a peak funding view, the initial phase of Option 3 and Option 1 are identical and peak in 1978 at 79.7 million. The total DDT&E for Option 3 is same 80 million over Option 1 which provides the required development for the required additional capability e.g., Retrieval, 6 days, etc. The final phase of Option 3 peaks at 90.2 million in 1981. The advantages of the Option 3 over Option 1 is that a phasab vehicle can be provided with no initial DDT&E penalty.

The higher Option 2 DDT&E cost is expected with this higher capability Tug. The peak year funding of Option 2 occurs in 1982 consistent with the December 1983 IOC.

OPTION COMPARISON


COST (IN MILLIONS OF DOLLARS)

**OPTION 1
DIRECT DEVELOPMENT PROGRAM**



IOC: DEC 1979

**OPTION 2
DIRECT DEVELOPMENT PROGRAM**




IOC: DEC 1983



**OPTION 3
PHASED DEVELOPMENT PROGRAM**



IOC: DEC 1979



DEC 1983

| | | | |
|------------------------------|---|---------|---------------|
| • DDT&E | - | \$197.1 | |
| • PEAK YEAR | - | 76.7 | |
| • COST/FLT | - | 0.90 | |
| • FIRST UNIT COST | - | 14.4 | |
| • OPERATIONS | - | 200.8 | |
| • PRODUCTIONS | - | 179.6 | |
| • TOTAL PROGRAM | - | 577.4 | |
| • DDT&E | - | \$296.8 | |
| • PEAK YEAR | - | 124 | |
| • COST/FLT | - | 0.76 | |
| • FIRST UNIT COST | - | 18.1 | |
| • OPERATIONS | - | 169.4 | |
| • PRODUCTION | - | 214.3 | |
| • TOTAL PROGRAM | - | 682.5 | |
| | | | INITIAL FINAL |
| • DDT&E | - | 190.1 | 88.8 |
| • PEAK YEAR | - | 76.7 | 90.2 |
| • COST/FLT | - | 1.07 | 0.71 |
| • FIRST UNIT COST | - | 14.7 | 17.4 |
| • OPERATIONS | - | | |
| • OPERATIONS | - | 88.6 | 204.5 |
| • PRODUCTION | - | 98.6 | 176.8 |
| • TOTAL PROGRAM | - | 377.3 | 470.1 |
| • MISSION MODEL NEEDS/IMPACT | | | |

SPACE TUG PROGRAM OPTION SUMMARY

41641

| CONFIGURATION DATA | | | | | | | PROGRAMMATIC DATA | | | | | | | |
|-------------------------|---------------------|--------------------|-----------------|--------------------|----------------------------|-----------------|-------------------|-----------------------------------|------------------------------|-------------------------------|------------------------------|-----------------------------|---------------------------|--------------------------|
| OPTION NO. | 1 | 1A | 2 | 3I | 3F | 3S | OPTION NO. | DESCRIPTION | 1 | 1A | 2 | 3I | 3F | 3S |
| IN ENGINE | CAT 1 AL 10 | CAT 1 AL 10 | CAT 2A AL 10 | CAT 1 AL 10 | CAT 1 AL 10 | CAT 2A AL 10 | | DESCRIPTION | INTERIM SIR DEV DEC 79 | INTERIM LOW COST DEC 79 | DELETED SIR DEV DEC 83 | PHASED INITIAL DEC 79 | PHASED FINAL DEC 83 | PHASE HIPER DEC 83 |
| CTURE RATIO (EMR) | AS1 | AS1 | 6-1 | 5-1 | 5-1 | 6-1 | | IOC DATE | YES | | | | | |
| RUST | 441 B | 441 B | 499.2 | 441 B | 441 B | 499.2 | | MULTI-MISSION CAP. | | | | | | |
| RESSURIZATION | 15K | | | | | | | PL SPIN UP CAPABILITY | NO | | YES | NO | YES | |
| S | AMB H ₂ | AMB H ₂ | ZMPH | AMB H ₂ | COLD HEATED H ₂ | ZMPH | | PL POWER PROVISIONS | 0 | 0 | 300 | 0 | 300 | 300 |
| | WOMO S/D | WOMO S/D | BI-PROP | WOMO S/D | BI-PROP | BI-PROP | | MISSION DURATION | 1 1/2 DAY | 1 1/2 DAY | 0 DAY | 1 1/2 DAY | 0 DAY | 0 DAY |
| PELLANT UTILIZATION | CLOSED LOOP | | | | | | | PAYLOAD DEP (SYNC) | 3,925 | 2,971 | 7,940 | 3,925 | 4,350 | 8,722 |
| EUMATIC BOTTLES | SIVS TITAN | | | | | | | PAYLOAD RET (SYNC) | | | 0,814 | | 2,455 | 4,126 |
| RUCTURE CONFIGURATION | LCT | LCT | LCS | LCT | LCT | LCT | | PAYLOAD RT (SYNC) | 993 | 879 | 2,953 | 1,325 | 1,827 | 2,628 |
| ELL CONST AND MATERIAL | OPEN AL-150 | GF/AL AL-150 | GF/AL H' COMB' | OPEN AL-150 | AL 150-G | AL 150-G | | BURNOUT WEIGHT | 7,348 | 7,555 | 6,430 | 7,478 | 7,160 | 8,974 |
| NK CONSTRUCTION | AL 150-G | AL 150-G | | AL 150-G | AL 150-G | AL 150-G | | GROSS WEIGHT (LESS P/L) | 59,334 | 59,549 | 63,129 | 59,336 | 63,129 | 83,198 |
| NK MATERIAL 'DOME | 2219 TAPER | | | | | | | USABLE PROPELLANT | 51,342 | 51,342 | 55,932 | 51,212 | 54,961 | 56,827 |
| NKAGE | 2219 ISU | 2219 MONO | 2219 MONO | 2219 ISU | | | | MASS FRACTION | 0.995 | 0.992 | 0.996 | 0.993 | 0.990 | 0.972 |
| SIDEWALL STRUCTURE | LATCH ONLY | EXP BOLTS | MAN ADJ | LATCH ONLY | MAN ADJ | | | DDT&E \$ MILLIONS | 197.06 | 177.89 | 208.77 | 198.1 | 208.8 | |
| ULATION | REF | | MLI | REF | MLI | | | OPERATIONS \$ MILLIONS | 208.81 | | 100.40 | 208.8 | 204.5 | |
| UIP THERMAL CONT | W-PIPE PANEL | | | | | | | PRODUCTION \$ MILLIONS | 178.57 | | 214.29 | 92.6 | 178.9 | |
| RUST STRUCTURE | T ₁ ISU | FS ISU | FS ISU | | | | | TOTAL PROGRAM \$ MILLIONS | 977.43 | | 682.50 | 377.3 | 878.1 | |
| NK SUPPORTS | T ₁ TUBE | PG TUBE | PG TUBE | | | | | FLEET SIZE | 13 | | 12 | 5 | 11 | 10 |
| WER SYSTEM | BATT | BATT | ADV PCP | BATT | ADV PCP | | | PEAK FUNDING/YR \$ MILLIONS | 70.7/78 | | 124/92 | 70.7/78 | 98.2/91 | |
| NDEZVOUS CONCEPT | NONE | | LASER | NONE | LASER | | | MAIN STAGE (1ST UNIT) \$ MILLIONS | 14.40 | | 10.80 | 16.83 | 17.4 | |
| IDANCE, NAV AND CONTROL | MMU ST | | | | | | | MAIN STAGE (AVG) \$ MILLIONS | 12.22 | | 16.41 | 14.7 | 15.50 | |
| TA MANAGEMENT | 1-CENT 2 RP | 2-CENT | 2-CENT | 1-CENT 2 RP | 2-CENT 2 RP | | | KICK STAGE \$ MILLIONS | 2.20 | | 3.67 | 8.16 | 8.91 | |
| BOARD CHECKOUT | LRU S/D | | | | | | | COST/FLT \$ MILLIONS | | | | | | |
| TONOMY LEVEL | IV | IV | III | IV | III | III | | MODE 1 (REUSE) | 0.90 | | 0.70 | 1.07 | 0.71 | |

1.2 PROGRAM DEFINITION AND OBJECTIVES

The Space Tug is a reusable vehicle designed to operate in conjunction with the NASA Space Shuttle. The Tug is transported by the Space Shuttle to low Earth orbit, where it then performs as a propulsive stage for placement and retrieval of payloads in higher-energy orbits including synchronous altitudes. When transporting the Tug and payload, the Space Shuttle Orbiter is capable of deploying 65,000 lb to a 160-nmi circular orbit. The Orbiter also retrieves the Tug after it performs its mission from a similar orbit for return to Earth. For the purpose of this system study, the Tug is to be a cryogenic propulsive stage that uses liquid hydrogen and liquid oxygen as propellants.

Cryogenic Tug Option 2 is a direct development program that is to provide an initial operating capability (IOC) on December 31, 1983. In developing the complete description of this program option, the following were to be given principal emphasis:

- Minimum performance, retrieve $>3,500$ lb from geosynchronous orbit
- Tug designed to rendezvous and dock
- Meet minimum payload requirements, provide 300 watts
- Low-cost design, development, test, and evaluation (DDT&E) with total program cost effectiveness
- Six-day mission ability.

Additional ground rules assumed for this option are as follows:

- Multimission capability with three payloads
- Payload spin-up capability
- Telemetry relay for payload checkout
- Manual adjusted payload interface diameter.

Within the Option 2 capability, three specific sensitivities were to be investigated:

- A. Programmatic sensitivity for a two-year-earlier IOC (December 31, 1981).
- B. Programmatic and configuration requirements to provide 13-day servicing mission ability for the option available at December 31, 1981. This is for the Tug only; there are no other special requirements for payloads. For this case, the Tug was to be optimized for a 13-day mission, with ability to meet the minimum performance.
- C. Sensitivity impacts of using Aerospace Support Equipment (ASE), aerospike and RL-10 Category IV engines.

The physical and performance characteristics of Option 2 are shown in Table 1-

VEHICLE CHARACTERISTICS

PROGRAM OPTION 2

CAPABILITY OPTION DIRECT DEVELOPED-DEPLOY AND RETRIEVE

IOC DATE DECEMBER 31, 1983

PROGRAM OBJECTIVE LOW OVERALL PROGRAM COST - RETRIEVE 3,500 LB FROM GEOSYNCHRONOUS ORBIT

PHYSICAL CHARACTERISTICS

| | |
|-------------------------------------|--------------|
| Main Engine Type | CAT IIA RL10 |
| Mixture Ratio | 6:1 |
| Thrust | 15,000 LB |
| ISP | 459.2 SEC |
| APS Type | STORE BLPROP |
| ISP | 264 SEC |
| Weight Summary | |
| Burnout Weight | 6,430 LB |
| Gross Weight (Less Payload) | 63,120 LB |
| Usable Propellant | 55,932 LB |
| *Stage Mass Fraction (λ') | 0.886 |
| Performance Summary | |
| Payload Deployed (Geosync) | 7,640 LB |
| Payload Retrieved (Geosync) | 4,810 LB |
| Payload Round Trip (Geosync) | 2,950 LB |
| Structural Configuration | LCS |
| Stage Length | 34.2 FT |

PROGRAM CHARACTERISTICS

| | |
|----------------------------------|-------------|
| Autonomy Level | III |
| Development Time (To IOC) | 55 MO |
| Mission Completion Probability** | 0.932/0.971 |
| Fleet Size | 12 |
| Number of Flights (ETR/WTR) | 177/45 |
| Reusable (ETR/WTR) | 171/45 |
| Expendable (ETR/WTR) | 6/0 |
| Ground Turnaround Time *** | 20.5/21.3 |
| Cost Summary (\$ 1973 Millions) | |
| Program Cost | 682.50 |
| DDT&E Cost | 298.77 |
| Peak Year Funding | 124/FY'82 |
| Operations Cost/Flight (Avg.) | 0.76 |
| First Unit Cost | 18.08 |
| SR&T Cost | 15.44 |
| **6 Day Mission/with Kick Stage | |
| ***Working Days (ETR/WTR) | |

* λ' = Total Usable Capacity/Gross Weight (Less Payload)

Section 2

CONFIGURATION DEFINITION

2.1 SPACE TUG VEHICLE MAIN STAGE (WBS 320-03)

Option 2 for the Cryogenic Tug will contain 55,932 lb of usable LH_2 and LO_2 propellants for operation of its Category II RL-10 main engine. The configuration (Figure 2-1) consists of primary structure, thermal control provisions, avionics and propulsion subsystems, and Shuttle and payload interface accommodations. The vehicle has an overall diameter of 176 in. (14.7 ft) and a total length without payload of 411.8 in. (34.3 ft). The stage dry weight and launch weight less payload are 5,620 lb and 63,120 lb, respectively.

2.2 STRUCTURES SUBSYSTEM SUMMARY (WBS 320-03-01)

The structural concept is designed to meet the program requirements established for Option 2, as described in Section 1.

The structural arrangement of this configuration is shown in Figure 2-2. Table 2-1 provides the structural materials used.

Table 2-1.
STRUCTURAL/MATERIALS

Configuration: Load-carrying shell

Tankage: 2219 Al, tapered 1-pc cassinian domes


LH_2 sidewall 2219 Al monocoque


Tank Supports: Laced, tubular fiber glass/epoxy trusses

Body Structure: Graphite/epoxy faced, Al core honeycomb shell forward
honeycomb shear panels/graphite epoxy longerons aft


Thrust Structure: Fiber glass/epoxy open isogrid flat panels


THIS SPACE INTENTIONALLY LEFT BLANK






TTING





ION 44 44E



TRUTHS (32)





Figure 2-1.



THIS SPACE INTENTIONALLY LEFT BLANK

A honeycomb cylindrical shell of graphite/epoxy face sheets over an aluminum core is employed from the forward support frame to aft of the fuel tank cylinder. Concentrated loads from the payload support trusses and from the fuel tank support trusses and uniform loads from the avionics mounting panels are introduced into the forward end of the shell. A composite forward frame distributes these loads and the pitch-fitting forward reaction loads into the shell. At the aft end, longerons in the conic intertank shell carry the bending and axial loads to hard points on the stage support. Composite honeycomb panels, alternately fixed and hinged, provide shear surfaces for bending and torsional shear loading, and also stabilize the longerons.

Both fuel and oxidizer tanks are made of 2219 aluminum with tapered, one-piece cassinian domes. The fuel tank cylinder is a 2219 aluminum monocoque. Support for both tanks is provided by laced tubular trusses of fiber glass/epoxy with attachment to the LH₂ tank at the forward dome-cylinder joint and to the LO₂ tank tangentially on the aft dome. Fuel tank loads are transmitted into the shell forward frame while the LO₂ tank support reactions are carried directly into the stage support structure at the separation plane on the aft end of the Tug.

An open isogrid conic thrust structure carries engine thrust into the tank at 12 hard-point pads. The 12 flat fiber glass/epoxy panels are joined at their edges and tangentially attached to the aft dome of the LO₂ tank.

At the forward end of the stage, avionics support is provided by eight flat aluminum isogrid panels nested in a flat cone over the tank dome and attached as indicated to the forward frame. Integral heat sink pads are included for heat conduction from the thermal control heat pipes to the components.

Meteoroid protection is provided by the shell and the insulation. No further protection is required to prevent tank damage. At the forward and aft ends of the stage, the purge bag/insulation provides the required barrier.

Structural analysis and trade studies are discussed in detail in Volume 5.

2.3 THERMAL CONTROL SUBSYSTEM SUMMARY (WBS 320-03-02)

The thermal control system is designed to meet the program requirements established for Option 2.


Thermal control of the fuel and oxidizer tanks is accomplished with a multilayer insulation (MLI) system. Alternate layers of double aluminized Mylar (DAM) and a Dacron net were selected for the MLI. The layers are held together in an integral panel with fasteners which have a small-diameter shank. The outer layers of the MLI panels are face sheets which protect the panel and which carry the structural loads. The panels are joined at their edges by lacing and Velcro. This insulation concept is shown in Figure 2-3.

Separate bags envelop each of the tanks. These bags ensure the presence of gases which will not liquefy or freeze on the tank exterior and the insulation system during ground hold, ascent, and reentry. Helium is used for both pre-flight purging and reentry repressurization of the bag. Large valves in the bags and standoffs, which maintain a gap between the MLI and the bag, are used to allow a rapid evacuation of the purge gas during ascent. Pressure controllers are used to control the repressurization of the bags during reentry. Standoffs between the tank and MLI as well as the standoffs between the MLI and the bag facilitate purging the system. A schematic of the purge system is shown in Figure 2-4.

Thermal analyses and studies are discussed in detail in Volume 5.

2.4 AVIONICS SUBSYSTEM SUMMARY (WBS 320-03-03)

Program Option 2 is designed to minimize total program cost. In addition, the mission duration is 144 hours, and payload retrieval capability is required. Autonomy Level III is used since studies have shown that Level III results in the lowest total program costs. The 144-hour mission duration requires all subsystems to contain at least one level of redundancy and use fuel cells instead of batteries.

Figure 2-3. LH₂ and LO₂ Tank Insulation System




Figure 2-4. Purge, Evacuation, and Repressurization System Schematic

The data management system utilizes redundant 16-bit central computers. A 16-bit computer was selected due to its lower cost and higher reliability and because autonomy Level III allows a portion of the calculation requiring 24 to 32 bit accuracy to be performed on the ground. Remote data processors are not required in this option since the Micron inertial measurement unit (IMU) selected utilizes electrostatic gyros that read out attitude directly and therefore do not require direction cosine update calculations. The IMU calculations have been incorporated in the central computer.

The onboard software will perform all calculations required for flight control guidance, attitude update, and subsystem control and redundancy management. Those calculations required to update vehicle position and velocity and augment onboard subsystem control will be performed on the ground. The result of the ground calculations will be uplinked to the vehicle.

The Micron IMU was selected because of its relative lower recurring cost. The Orbiting Astronomical Observatory (OAO) strapdown star tracker was selected since it minimizes cost. A strapdown star tracker constrains vehicle attitude but since the vehicle position/velocity are updated from the ground in autonomy Level III, relatively few attitude updates will be required - they are only required prior to main engine burns - and therefore the attitude will be constrained only for short periods of time.

A laser radar was selected for the rendezvous/docking sensor in lieu of a radar-TV combination. The laser radar-only option was selected to minimize the vehicle weight and because of the inability of the TV to control low-Earth orbit docking operation. (This is still pending further definition of the tracking and data relay satellite capability).

The communications subsystem design is based primarily on the use of existing components. Only the minimum uplink and downlink services have been provided. A TM-uplink interface is provided to the Shuttle. The interface with the payload allows interleaving of the payload-Tug TM data and routing of payload uplink commands from the Tug to the payload. No payload checkout capability has been provided. NASA and DOD compatibility is achieved by component

switching. The subsystem is redundant so that no single-point failure will result in loss of communication. This redundancy is achieved by parts internal to the units in most cases.

Fuel cells were selected as the power source to minimize the weight penalty for the longer-duration missions. Two fuel cells are provided, and since either is capable of handling the total vehicle load, a backup power source is not required. A separate AgZn battery has been provided for the thrust vector control (TVC) system to eliminate large peak power demands on the fuel cells and to keep these power transients off the main power busses.

The avionics subsystem characteristics are given in Table 2-2. A block diagram of the system is given in Figure 2-5.

Avionics analyses and trade studies are discussed in detail in Volume 5.

Thermal control for the avionics modules in the front of the vehicle is provided by lightweight radiation shields. Shields are installed over the panels in the forward skirt to provide radiation protection when the vehicle orientation is toward the sun. Heaters are provided for an orientation away from the sun. Heat pipes are used to pump heat from the hot side to the cold side when the vehicle is oriented at right angles to the sun. Heat pipes are also used to control the temperature of the midskirt electronics to stabilize the temperature of the electronic modules. The final design goal is to avoid operational constraints on vehicle orientation imposed by the onboard electronics thermal control requirements.


2.5 PROPULSION SUBSYSTEM SUMMARY (WBS 320-03-04)

The propulsion system is designed to the program requirements established for Option 2.

The selected subassemblies for the propulsion subsystem are defined to emphasize these requirements and are summarized in this section. The assemblies discussed are the main engine, main engine support, attitude control propulsion system (ACPS) engine, and ACPS engine support.

AVIONICS SUBSYSTEM CHARACTERISTICS

| Subsystem | QTY | Weight (lb) | Power (W) | Major Subsystem Characteristics/Description |
|--|-----|--------------|--------------|--|
| Data Management Subsystem (DMS) | | | | |
| Central Computer | 2 | 32 | 82 | Control Computer - 16-bit word length; 32,000 word memory; 2.6 μ sec add time |
| System Control Unit | 1 | 8 | 12 | 1-mbit data bus |
| Data Control Unit | 2 | 16 | 24 | SCU manages the redundant central computers |
| Computer Interface Unit | 1 | 2.6 | 2 | Computers are MOS-LSI with plated wire memory |
| Modular Interface Unit | | | | PCU - Electronic circuit breaker controls 16 power channels |
| BIU | 12 | 33.6 | 115.9 | DIU - Serial digital interface between CMD/TLM bus and LAU's |
| PCU | 22 | 59 | 66 | RMU - Remote multiplexer accepts any combination of bilevel or analog input signals for 64 channels |
| DCU | 20 | 49 | 32 | DCU - Low power switch controls up to 32 logic channels |
| RMU | 20 | 53 | 66 | SCU - Provides amplification from 20 mVdc to 5 vdc for 32 low-level analog channels |
| DIU | 2 | 5 | 3 | MIU - Submodules are fabricated with beam lead devices mounted on ceramic substrates for maximum reliability |
| SCU | 6 | 16 | 8 | |
| Wire Harnesses (All except power) | 50 | 144 | -- | |
| Connectors | 200 | 87.5 | -- | |
| Total (DMS) | | 476.7 | 408.9 | |
| Guidance and Navigation Subsystem (G&N) | | | | |
| Micron IMU | 2 | 20 | 60 | Miniature ESG IMU - Lightweight low-power - 2 skewed IMU's |
| Strapdown Startracker | 2 | 20 | 20 | Strapdown startracker 80° x 80° FOV (space qualified - OAO) |
| Laser Radar | 1 | 40 | 35 | Automatic docking |
| Total (G&N) | | 80 | 115 | All-altitude capability - 10.0 nmi placement Accuracy |
| Communication Subsystem (Comm) | | | | |
| Omni Antenna | 4 | 10 | -- | Dual multiservice S-band system |
| RF Multiplexer | 1 | 4 | -- | Compatible with STDN and AFSCS |
| Power Amplifier | 2 | 16 | 74/144 | Redundant uplink and downlink |
| STDN Transponder | 1 | 26 | 32 | Omni-antennas for all-altitude RF coverage |
| SGLS Transponder | 1 | 12 | 36 | Microwave circuitry selects antennas singly or in pairs |
| Command Decoder | 1 | 5 | 5 | RF channel multiplexer acts as channel separator for USB and SGLS transmit/receive signals |
| PCM Encoder | 1 | 3 | 4 | Transponders provide tracking, ranging, transmission of PCM telemetry and reception of uplink data |
| Tape Recorder | 2 | 40 | 25 | Power amplifiers provide the necessary effective radiated power from tug to supply a margin above minimum required performance at the receiver |
| Comsec Equipment | 2 | 12 | 14 | Modulator/demodulator processor is used for signal-switching phase modulation (subcarriers) and demodulation of command subcarrier |
| Mod/Demod Processor | 1 | 14 | 13 | The command decoder detects, decodes, verifies, and distributes commands |
| Microwave Circuitry | 1 | 24 | 20 | The PCM encoder combines the telemetry data into formats and clocks out the PCM data to be modulated on a subcarrier |
| Total (Comm) | | 166 | 293 | |
| Instrumentation Subsystem | | | | |
| Transducers and Sensors | 25 | 25 | 107 | |
| Instrumentation Power Supplies | 6 | 36 | 54 | |
| Total (Instr) | | 61 | 161 | |
| Electrical Power Subsystem | | | | |
| H ₂ -O ₂ Fuel Cell Battery-Advance Technology, KOH Electrolyte | 2 | 66 | -- | O ₂ :H ₂ weight = 8:1 |
| Silver-Zinc Primary Battery - 20 amp/hr | 1 | 20 | -- | 0.92 lb combined per kilowatt-hour |
| Oxygen Tank - 203-lb Capacity at 900 psi | 1 | 64 | -- | AgZn primary battery for TVC power |
| Hydrogen Tank - 25-lb Capacity at 250 psi | 1 | 69 | -- | Either fuel cell can supply total power |
| Oxygen Reactant | -- | 218 | -- | Supercritical reactant storage |
| Hydrogen Reactant | -- | 27 | -- | Reactant tanks based on Gemini reactant supply tanks |
| Total (EPS) | | 484 | | |
| Electrical Power Distribution Subsystem | | | | |
| Power Distribution Unit | 1 | 21 | 50 | Electromechanical contactors driven by solid-state logic and drivers for bus control and protection |
| Wire Harnesses | 10 | 30 | 36 | Solid-state remote power controllers used for switching of MIU feeders and for main bus |
| Total (EPDS) | | 51 | 86 | |
| Equipment Thermal Control | | | | |
| Thermal Panels | -- | 89 | -- | Heat pipes have 1/2-in. square cross-section with stainless steel wick and ammonia working fluid. |
| Heat Pipes | -- | 26 | -- | 10 ft long sealed sections curved to fit vehicles |
| Splice Mechanisms | -- | 30 | -- | Splice mechanism provides thermal conductivity between 10 ft sealed heat pipe sections to form circumferential hoop beneath panels |
| Radiation Shroud | -- | 15 | -- | |
| Miscellaneous | -- | 2 | -- | Eight mounting panels 7 to 18 ft ² with heat pipes thermally attached to rear surface. Low Maximum dissipation 750 watts per panel |



2.5.1 Main Engine

The Category IIA RL10 engine was selected for the Option 2 Tug, and the principal performance and geometric characteristics are:

| | |
|-----------------------|--|
| Vacuum Thrust (lb) | 15,000 |
| Engine Mixture Ratio | 6.0 |
| Vacuum I_{sp} (sec) | 459.2 |
| Expansion Ratio | 262:1 |
| Dry Weight (lb) | 476 |
| Length (in.) | 70 retracted; 127 deployed |
| Diameter (in.) | 79.6 |
| Additional Capability | Tank head idle; Retractable nozzle; Zero net positive suction head (NPSH) |

*Without pumped idle mode

The main propulsion system schematic is shown in Figure 2-6. The figure shows all of the Tug main propulsion subassemblies, plus the main propellant tank insulation vent and purge. In addition, it shows the fluid lines and hardware in the Orbiter payload bay and Orbiter aft section which support the Tug.


The Option 2 Tug features a Category IIA RL10 main engine which has zero NPSH capability and does not require a pressurization system. However, an ambient helium assembly will be provided during flight test for repressurization back-up until low-chamber-pressure start capability is verified. Also shown are the vent, main engine feed, fill and drain, LO_2 suborbital dump, and LH_2 horizontal drain subassemblies.


The Orbiter side of the interface shows the LH_2 tank purge helium provisions and the ambient helium fill, fill and drain, main tank vent, orbital dump, and LO_2 suborbital abort dump line provisions. Fuel cell LH_2 and LO_2 reactant supply lines are also required for this option.

2.5.2 Main Engine Support

The Option 1 main engine support assembly is basically composed of hardware subassemblies (feed, fill and drain, etc.). However, nonhardware selections

THIS SPACE INTENTIONALLY LEFT BLANK





are also included in this category; i.e., main tank propellant orientation, and feedline and engine thermal conditioning. The main engine support selections are shown in Table 2-3.

2.5.3 Attitude Control Propulsion System

The ACPS system utilizes bipropellants (MMH/N₂O₄) pressurized by a regulated helium supply. The helium is stored in a 1-cu-ft high pressure sphere, and regulated to the propellant tanks by a network of redundant regulators.

The propellants are contained within Co-dispersion Teflon bladders inside spherical propellant tanks. The propellants are initially vacuum-loaded and then pressurized by the regulated helium. Propellant is directed to each of four thruster pods via a propellant feed system. A network of isolation valves in the propellant feed system provides fail-operational/fail-safe performance. Each thruster pod contains four thrusters, two 90 lbf axial thrusters and two 22 lbf tangential thrusters.

The major performance characteristics of the system are presented in Table 2-4, followed by a description and source identification of the major components in Table 2-5.

The schematic of the ACPS system with instrumentation is shown in Figure 2-7, which illustrates the fluid diagram as well as the electrical circuitry required for the regulated helium pressurization system. It shows the propellant tank manifolding, feed system to the thrusters, and the thruster and thruster module isolation valving required to achieve fail-operational/fail-safe reliability. The schematic also contains provisions for filling and draining propellants and for loading ambient helium.

2.6 SHUTTLE INTERFACE (WBS 320-03-05)

The Shuttle Orbiter-Tug interface subsystem is composed of the extensions of major Tug subsystems to the Orbiter which perform the major preflight, flight, and postflight operations. These operations are:

- A. Preflight ground testing and checkout
- B. Launch phase monitoring

THIS SPACE INTENTIONALLY LEFT BLANK

Table 2-3
MAIN ENGINE SUPPORT SUMMARY
OPTION 2

Main Engine TVC: Apollo service propulsion system electromechanical actuators

Main Engine Feed: LH₂ - 3.0-in. MLI wrapped ducting tank to new 3-in. pre valve
Insulated 3-in. ducting with transition to 3.2 in. TBD in.
prior to engine interface.
LO₂ - 4.0-in. insulated ducting and Parker 4-in. pre valve.
Ducting transition to 4.6 in. TBD in. prior to engine
interface.

Vent (Typ for
LH₂ and LO₂): Six-valve configuration -- two Calmec vent and relief valves
and four Calmec flight vent isolation valves. Vent ducting
through Tug-Orbiter interface, 2.0 in. Flight vent, 1 in.

Fill and Drain: LH₂ - 2.0-in. vacuum jacketed ducting and Parker 2-in. valve
LO₂ - 2.0-in. insulated ducting and Parker 2-in. valve.

Pneumatics: S-IVB derivative valves and controls, Pressure Systems, Inc.
1 sq ft² bottle.

Propellant

Utilization: Closed loop with capacitance probes.

Pressurization: None on operational vehicles since zero NPSH engine.
(Ambient He repressurization for flight test, however.)

Propellant

Orientation: Main engine tank head idle thrusting. Variable time
depending on quantity of LH₂ in tank.

Engine and Feed-

line Conditioning: Condition feedline and engine while operating main engine in
tank head idle mode.

LO₂ Abort Dump: 3.0-in. insulated ducting and parallel Fairchild butterfly
valves.

Table 2-4
ACPS PERFORMANCE SUMMARY

| | |
|---|-------------------|
| Maximum Total Impulse Capacity | 88,000 lbf sec |
| Maximum Total Impulse Required | 73,000 lbf/sec |
| System Loaded Weight at Maximum Total Impulse Capacity | 570 lbm |
| System Loaded Weight at Maximum Total Impulse Required | 515 lbm |
| Thrust Level of Thrusters | 90 lbf and 22 lbf |
| Degrees of Freedom of Attitude Control | 6 |
| Fail-Operational/Fail-Safe ACPS | Yes |
| Thruster Arrangement | 4 pods of 4 each |
| Total Number of Thrusters | 16 |
| Number of Propellant Tanks | 2 |

Table 2-5
ACPS MAJOR COMPONENT DESCRIPTION

| | |
|----------------------|---------------------------|
| Axial Thrusters | |
| Number Required | 8 |
| Model Number | R-4D |
| Manufacturer | Marquardt |
| Previous Program | Apollo SM |
| Tangential Thrusters | |
| Number Required | 8 |
| Model Number | R-1E |
| Manufacturer | Marquardt |
| Previous Program | MOL |
| Propellant Tanks | |
| Number Required | 1 each, fuel and oxidizer |
| Previous Program | Gemini OAMS |
| Bladder Material | "CO-Dispersion" Teflon |
| Size | 20-in.-dia Sphere |


Table 2-5

ACPS MAJOR COMPONENT DESCRIPTION (Continued)

| | |
|---------------------------|--------------------------|
| Volume (each) | 4,130 cu. in. |
| Operating Pressure | 224 $\frac{+7}{-4}$ psia |
| Burst pressure | 670 psia |
| Empty Weight | 9.5 lbm |
| Helium Bottle | |
| Number Required | 1 |
| Previous Program | PT4 |
| Size | 15 in.-dia sphere |
| Volume | 1,728 cu in. |
| Operating Pressure | 3,600 psia |
| Burst Pressure | 7,200 psig |
| Empty Weight | 21.8 lbm |
| Helium Regulator | |
| Number Required | 3 |
| Model Number | 6890 |
| Manufacturer | Consolidated Controls |
| Previous Program | MM III PBPS |
| Regulator Outlet Pressure | 224 $\frac{+7}{-4}$ psia |
| Inlet Operating Pressure | 3,640/450 psig |
| Inlet Burst Pressure | 5,460 psig |

- D. Activation of subsystems
- E. Deployment of the Tug-payload
- F. Monitoring in Orbiter proximity
- G. Monitoring during Tug mission operation
- H. Command and control in Orbiter proximity
- I. Subsystem deactivation
- J. Retrieval of the Tug-payload
- K. Stowage of the Tug-payload
- L. Passivation and safing of Tug-payload
- M. Return flight monitoring
- N. Safety provisions

PRESS. SYS INC.
1 FT³ BOTTLE



The Shuttle Tug-Orbiter interface represents the provisions for mating two major systems, each of which is capable of independent operation when parted in space. While mated, the Tug depends to a degree on the support capability of the Orbiter and of the ground through the Orbiter. Although the vehicle is passive during most of the launch and landing periods, the Orbiter crew ensures continuous safety and monitors subsystem status.

The Shuttle Orbiter conducts many missions which do not include the Tug, however, and it is essential that the Tug interfaces produce minimum design and operational impacts upon the Orbiter. To minimize these impacts, the Tug ancillary hardware is designed for easy removal. The cabin provisions consist of a dedicated portion of the mission specialist station and multiplexed interfaces with the Shuttle Orbiter data management, computation, and display equipment. This allows accessing and display of Tug subsystem status for monitoring, diagnosis, and, through the Tug-unique dedicated panel section, sufficient control to take corrective action.

The principal functions and hardware groups are listed below and shown in Figure 2-8.

FUNCTIONS

Operations (listed above and discussed in Section 6).

Safety (discussed in Volume 7).

Structural/mechanical support (attachments, mountings, manipulation provisions).

Fluid/propulsion support (fill/drain/vent/purge/abort provisions).

Thermal conditioning support (temperature control provisions).

Avionics support (electrical/electronics, checkout/monitor/control provisions, with data management, communications, electric power, guidance/navigation/control subsystems).

Payload support (checkout/monitoring, control, caution/warning, safing, electrical power circuits routed through the Tug).


HARDWARE GROUPS

Tug support structure (tilt table).

Tug support attachments (hard points, latches, locks, support frame adapters).

Remote manipulating system (RMS arm is part of Orbiter mechanisms. Tug-unique end effector with TV and lighting is charged to Tug support).

Fill/drain/vent/purge/abort line assemblies (includes vacuum-jacketed low



2-8. Shuttle Tug Interfaces, Hardware Locations

Fluid panels and retraction mechanisms (purging provisions, locks, actuator drives, drive controls)

Electrical/electronics support (instrumentation, sensors, caution and warning circuits, electrical cables/connectors, interface units, junction boxes, test points, inhibit functions/circuits/buses, drive control electronics, TV/lighting)

The total weight of Shuttle interface hardware for Option 2 is 1,780 lb. This weight is detailed in the WBS weight statement in Volume 5. The hardware groups are described in Volume 5, Section 4.

2.7 PAYLOAD INTERFACE SUMMARY (WBS 320-03-01-06)

The payload interface structure is shown in Figure 2-1. It consists of four combination docking/structural latches. These latches are spring-loaded, pneumatically operated, and located at the corners of a shock strut mounted square frame. The eight struts are pneumatically deployed, hydraulically retracted gas shock absorbers. They are structurally locked in the retracted position by means of pneumatically operated spring-loaded internal ball latches. The interface structure was sized by a combination of maximum payload weight and Shuttle flight loads. The payload loads are carried through the shock struts into the Tug at the same forward frame hard point as the forward tank supports. The shock absorbing characteristics of the shock struts were determined from expected docking loads derived from established maximum docking parameters such as allowable closing velocities, misalignment, etc. The docking system is capable of retrieving spinning satellites and despinning them using the friction between the docking latches and the payload docking ring. Predeployment spin-up and post-retrieval indexing is provided by means of an electromechanical spin system. Details of this system are presented in Volume 5, Section 4.3. The interface diameter is variable from 8 to 13 ft by manually interchanging the square frame members.

The docking system is designed to meet or exceed the following contact condition requirements.

| | |
|-----------------------|----------------|
| Radial Misalignment | <u>+6</u> in. |
| Longitudinal Velocity | 0.1 to 1.0 fps |
| Lateral Velocity | 0.3 fps |

ORIGINAL PAGE IS
OF POOR QUALITY

| | |
|----------------------|-------------------|
| Angular Misalignment | ± 3 deg |
| Angular Rate | ± 2.4 deg/sec |
| Spin Rate | up to 100 rpm |

The electrical (avionics) interface consists of the necessary wires, connectors and fittings to provide relay of payload caution and warning parameters and normal payload telemetry data for Shuttle transmission while in the Orbiter bay. In addition, the payload may demand up to 300 watts of continuous power while attached to the Tug.

Operationally, payload deployment is achieved by first extending the docking frame. This motion assists in disconnecting the electrical interface as the frame moves away from the stage. Once extended, the corner latches are opened. The frame is then retracted and the Tug, which has been limit-cycling for fine hold, backs away from the payload.

When retrieving a payload, once proper Tug-payload orientation has been established with the laser radar guiding the APS, the docking frame is extended. The Tug then approaches the payload at the prescribed rate and one or more docking latches contact the payload's interface ring. The latches are individually triggered to the capture position as they make contact. The spin/indexing system is then moved into contact with the payload I/F ring, and the payload rotated to proper orientation for remake of the electrical interface. The indexing system is retracted and the latches moved to the structure locked position. The frame is then retracted and the ball latch latched.

2.8 AUXILIARY (KICK) STAGE SUMMARY (WBS 320-04-01)

The use of a kick stage on four of the NASA planetary missions (19, 20, 21, and 23) allows these missions to be flown in a reusable mode with the Tug. These were the only missions where the use of a kick stage was required.

A range of acceptable kick stage sizes was established parametrically. A survey of existing solid-rocket motors was made in an attempt to identify the existing stage which could be utilized for the Tug missions. Several constraints, such as stage length and thrust-to-weight, were used in making the final selection.

Design details of this stage are classified and may be found in the confidential document Rocket Motors Manual (U) (Unit 411, Chemical Propulsion Information Agency, John Hopkins University).

In an attempt to minimize changes to a standard Tug-payload interface, the payload-kick stage interface shown in Figure 2-9 was conceived. By replacing standard Tug-payload interface truss with the one shown, the Tug-payload interface remains the same, with the exception that the interface plane moves forward. The longer struts allow the kick stage to interface directly with the payload interface ring. There is no direct structural interface between the Tug and kick stage. The longer struts were designed by the combined payload-kick stage loads. The electrical interface between the Tug and kick stage is accommodated through the Tug-payload electrical interface panel. In essence, the kick stage appears as part of the payload to the tug.

Operationally, the Tug separates from the payload-kick stage combination in the same manner as separating from a payload. The Tug provides the proper flight path angle prior to separation. After an appropriate separation distance is established, the kick stage is fired, completing the payload velocity requirement. The kick stage must provide thrust vector control during its burn. The Tug is then free to return to the Shuttle.


2.9 MASS PROPERTIES SUMMARY

2.9.1 Weight

The weights are summarized in Table 2-6. The weight breakdown is structured after the WBS breakdown and contains a 10 percent contingency on the total dry weight. A new element has been added called margin, which has permitted the weight analysis to continue to be refined up to the last moment and not force an iteration of the programmatic. This margin, although small (2.1 percent), gives increased confidence that the stage mass fraction can be achieved.

The weights presented herein are based upon the design defined in Volume 5, Book 2, Section 4. Additional weights and definition are included in the above volume. In Section 3, along with total vehicle mass properties.

ORIGINAL PAGE IS
OF POOR QUALITY



ORIGINAL PAGE IS
OF POOR QUALITY

Table 2-6

OPTION 2

WEIGHT STATEMENT FOR RETRIEVAL MISSION

| | | (lb) | |
|-----------------------------------|--------|--------|---|
| Structure | 2,115 | | |
| Fuel Tank and Supports | | 507 | |
| LO ₂ Tank and Supports | | 266 | |
| Body Structure | | 999 | |
| Shell | | | 8 |
| Supports | | | 1 |
| Thrust Structure | | 113 | |
| Meteoroid Protection | | 0 | |
| Payload Interface | | 230 | |
| Thermal Protection | 308 | | |
| Fuel Tank Insulation | | 130 | |
| LO ₂ Tank Insulation | | 82 | |
| Insulation Purge | | 93 | |
| Control System | | 3 | |
| Avionics | 1,239 | | |
| Data Management | | 255 | |
| Guidance and Control | | 80 | |
| Communication | | 152 | |
| Instrumentation | | 219 | |
| Electrical Power Source | | 272 | |
| Power Distribution and Control | | 99 | |
| Equipment Thermal Control | | 162 | |
| Propulsion | 1,330 | | |
| Main Engine | | 176 | |
| Main Engine Support | | 625 | |
| ACPS Engine | | 78 | |
| ACPS Engine Support | | 151 | |
| Dry Weight | 4,992 | | |
| Contingency | | 199 | |
| Margin | | 129 | |
| Total Dry Weight | 5,621 | | |
| Residuals | | 810 | |
| Burnout Weight | 6,430 | | |
| Usable Propellant | | 55,932 | |
| ACPS | | 221 | |
| Miscellaneous | | 537 | |
| In-flight Losses | 56,690 | | |

Table 2-6

OPTION 2

WEIGHT STATEMENT FOR RETRIEVAL MISSION (Continued)

| | | |
|-------------------------------|--------|-------|
| | | (lb) |
| Orbiter Launch Weight | 63,120 | |
| Orbiter Interface - Cargo Bay | | 1,510 |
| Orbiter Interface - Remaining | | 270 |
| Miscellaneous | | 100 |
| Ground Launch Weight | 65,000 | |

Tug Mass Fraction = 0.886

2.9.2 Center of Gravity

Figure 2-10 illustrates the three selected mission points for Orbiter center of-gravity landing constraints for both deployment and retrieval missions. The only center of gravity outside these limits is a retrieval mission with fully loaded Tug plus interface provisions. This center-of-gravity constraint is applicable during abort for subsonic and hypersonic flight and is met by dumping approximately 20 percent of the LO_2 propellant during Shuttle engine burn with the remaining LO_2 dumped 30 sec after main engine cutoff (M). The abort summary and analysis are included in Volume 6, Sections 5 and 6.

2.10 RELIABILITY SUMMARY

The same reliability design requirements were used to evolve all Tug configuration options. The first was to ensure a minimum reliability of 0.97 for the overall Tug system; the second was to ensure all subsystems met the defined failure tolerance criteria; i.e., they were fail-safe as a minimum and fail-operational fail-safe for critical functions. These two requirements are met by the Option II configuration for the single-stage Tug and for the augmented Tug. Table 2-7 summarizes the major subsystem reliabilities and the associated redundancy level necessary to meet the failure tolerance criteria and system reliability requirement.

A complete definition of the failure tolerance criteria and the compliance for each Option 2 subsystem are contained in Volume 5, Section 6. Essentially, criteria are defined so that no single Tug failure may result in a hazard which jeopardizes the flight or ground crews.



The subsystem and system reliability prediction used standard methodology. nominal environmental adjustment factors (K-factors) and mission phase durations used are given in Table 2-8. The reliability calculations were based on:

$$R = 1 - \sum_{i=1}^n \lambda_i N_i T_i$$



i = 1

where there are n items in the system, N of the ith item, and the failure rate (λ) is adjusted as shown in the detail assessment sheets of Volume 5, Section 6.

FULL TUG INSIDE ORBITER



ABORT LANDING



NOTE:

X STATION SAME AS ORBITERS

Z CARGO BAY CENTER LINE REFERENCE IS 0.0, POSITIVE UP

EMPTY TUG INSIDE ORBITER





Figure 2-10. Orbiter Center-of-Gravity, Option 2

Table 2-7

REDUNDANCY SUMMARY - OPTION 2

| Subsystem/Reliability | Redundancy Level |
|--|---|
| Structures (0.999999) | None - Design per MSFC HDBK 505 |
| Propulsion (0.986785) | |
| Main Engine | None - Fail-safe shutdown. Redundant feed shutoff valves provided in the support system |
| Main Engine Support System | Component - Fail-safe shutdown |
| ACPS | Component - Fail-operational/fail-safe for critical functions |
| Thermal Control | None - Not critical per failure tolerance criteria |
| Avionics (0.995677) | Component - Except for the GNC laser radar and TVC battery which are not critical to orbit safety |
| Interface Systems (0.999807) | |
| Payload Separation | None - Fail-safe |
| Tug-OSS Separation | None - Fail-safe (Crew EVA action not included) |
| Total Reliability Single Stage (0.982268 for 144-hr mission) | |

Table 2-8

TIME/K-FACTOR SUMMARY

| Mission Phase | Duration (Hours) | K-Factor |
|------------------------|-------------------|----------|
| Launch and Boost | 1 1/4 | 15 |
| In Orbiter Bay (coast) | 24 | |
| Tug Coast | Mission-dependent | 1 |
| Tug Engine Burn | 1 1/2 | 7 |
| Reentry | 1 1/4 | 7 |
| Nonoperating | Mission-dependent | 1-25 |

Redundancy selection considered the system reliability requirement, weight, and cost implications. Redundant items were added sequentially in order of the largest reliability improvement per pound of added weight. Table 2-9 shows the reliability/weight relationships.

Considering the Burner II with a reliability of 0.982 as representative of a kick stage, the Tug system reliability as obtained from Figure 2-11 is 0.9717 with augmentation and 0.9823 for a Tug free flight of 144 hours.

2.11 SYSTEM SAFETY

This Tug, when designed, produced, and operated under the constraints of its criteria and requirements, will from a safety standpoint, provide the Government with a vehicle well within an acceptable risk level for the Space Shuttle program. The following features should be incorporated.

2.11.1 Design

- A. Burst discs and relief valves in the ACPS, pneumatic supply system, ambient helium system, and the tank purge system. These systems will vent to the Tug overboard vent system.
- B. Relief valves on the insulation purge bags.
- C. Separate shutoff valves for the GHe supply to the purge bags to preclude cross-flow of leaked propellants through the system.
- D. Single-point failure of thruster chamber valve identified either by leakage or inadvertent operation. Valve design selection changed to provide two series valves, one normally closed and the other capable of latching in either the open or closed position.
- E. Identified system inhibit and override functions.

2.11.2 Production

- A. Established leak rate levels of GHe for H_2 system tests.
- B. Preliminary analyses of refurbishment concepts to ensure identification of hazardous functions and to reduce exposure to the hazards; i.e.,

Table 2-9
 OPTION 2: RELIABILITY/WEIGHT SUMMARY
 144 HOUR MISSION; ROUND TRIP; BASELINE $R = 0.7718$

| No. Items in System | No. Redundant | Nomenclature | Total Δ Weight in Lb | Increase in Redu R per Lb Wt | Syst |
|------------------------|------------------|--|-----------------------------------|---------------------------------|------|
| 6 | 3 | Inertial Measurement Unit | 10 | 0.0063 | 0.8 |
| 40 | 20 | Power Distribution | 10 | 0.0015 | 0.8 |
| 6 | 3 | ACPS Press Transducer | 3 | 0.0012 | 0.8 |
| 2 | 1 | Computer/DCU (Plus Internally Redundant SCU) | 26 | 0.0010 | 0.8 |
| 8 | 4 | ACPS Temperature | 2 | 0.0009 | 0.8 |
| 2 | 1 | Remote Data Processor | 11 | 0.0007 | 0.8 |
| 2 | 1 | Star Sensor | 10 | 0.00045 | 0.8 |
| 2 | 1 | Inst and Software | 100 | 0.0003 | 0.9 |
| 12 | 6 | Module Int Unit Components | 160 | 0.0002 | 0.9 |
| 2 | 1 | Tape Recorder | 20 | 0.0002 | 0.9 |
| 12 | 6 | Comm Components | 45 | 0.0002 | 0.9 |
| 2 | 1 | Fuel Cell | 45 | 0.0001 | 0.9 |
| 2 | 1 | Orbiter Elect Interface | 20 | 0.00007 | 0.9 |

toxic vapors, testing pressurized systems at levels acceptable for personnel exposure.

- C. Preliminary analyses of the proposed materials and the fabrication methods show no new hazards.

2.11.3 Operations

- A. Preliminary analyses of operational concepts to ensure identification of hazardous operations and sequencing those operations to reduce exposure to these hazardous operations; i.e., pressurization of




Figure 2-11. Reliability vs Mission Time (Option 2)

pressure vessels with a 2 to 1 design ratio to a level not to exceed 4 to 1 when operational personnel are exposed; restraints storable propellant loading and detanking, etc.

- B. Items for crew warning and caution monitoring, hazard potentials at the tilt table interface, and at the Tug-Orbiter hard points.
- C. The established quantity of GH_2 to be dumped below 110,000 ft on reentry.
- D. Toxicity levels for hydrazine and requirements for monitoring af the monopropellant system is filled.
- E. Results of hazards analyses related to abort and post-landing recovery.
- F. Results of calculations to determine impact of fluids on the orb bay. These calculations are shown in Volume 7, Tables 5-1 thru

2.11.4 Residual Hazards and Rationale for Acceptance

The residual hazards identified to date are corrosion, fire, explosion, pressure, and toxicity. The materials or situations which fit into any of these categories are identified and the rationale for acceptance given in Table 2-10.

Table 2-10
RESIDUAL HAZARDS

| Source | Location |
|----------------------|-------------------------------|
| Corrosion | |
| Monomethyl Hydrazine | ACPS |
| Nitrogen Tetroxide | ACPS |
| Fire | |
| Hydrogen | LH_2 Tank Fuel Cells |
| Monomethyl Hydrazine | ACPS |
| Thermal Insulation | Encapsulates Tanks |
| Wiring Insulation | General |
| Bonding Resins | General |

Table 2-10
RESIDUAL HAZARDS (Continued)

| Source | Location |
|-------------------------------|--------------------------------------|
| Explosion | |
| Hydrogen | LH ₂ Tank and Batteries |
| Monomethyl Hydrazine | ACPS |
| Pressure | Propellant Tanks, Pressurization |
| H ₂ | and Pneumatics Purge System and ACPS |
| O ₂ | |
| GHe | |
| Toxicity | |
| GN ₂ | Pressurant |
| GH ₂ | Propellant |
| GHe | Purge |
| MMH | ACPS |
| N ₂ O ₄ | ACPS |

The analyses and rationale for acceptance of each of these hazards is discussed in detail in Volume 7.

Section 3

PERFORMANCE AND CAPABILITIES

3.1 SYSTEM PERFORMANCE SUMMARY

3.1.1 Mission Performance

The performance capability was computed for each mission in the mission mode and for each mission mode -- deploy, retrieve, round trip, and expendable. Table 3-1 summarizes the general mission descriptions. The performance requirements are given in Table 3-2. A discussion of the derivation and application of these data is presented in Volume 4, Sections 1.1, 1.4, and 1.5.

3.1.2 Performance Envelope

The parametric performance capabilities (payload versus velocity curves) are presented in Figures 3-1 through 3-3 for 28.5, 55, and 90 deg inclinations respectively. Additional details of the inputs and applications of these curves are given in Volume 4, Sections 1.1, 1.3, and 1.4. The numbered diamonds indicate the performance requirements for each mission.

3.2 MISSION CAPTURE

Missions for Option 2 commence from ETR in 1984 and from WTR in 1985. The total number of payloads scheduled for deployment by this option is 258 and for retrieval is 179. Since some deployment missions carry multiple payloads only 226 total missions are required. The configuration is potentially capable of accomplishing all of the missions identified. The availability of the Tug in 1984 due to normal program buildup constraints limits Tug flight to 20. To effectively use this launch rate in 1984, flights were centered on ETR and were concentrated on reusable deployment missions.

Table 3-1

MISSION DESCRIPTIONS

| Mission No. | $H_a \times H_p$ (nmi) | Inclination (deg) | Remarks |
|-------------|---------------------------|----------------------|---|
| 1-8 | 19,323 | 0 | Synchronous orbit - single-burn transfer orbit injection |
| 1-8A | 19,323 | 0 | Synchronous orbit - two-burn transfer orbit injection |
| 1-8B | 19,323 | 0 | Synchronous orbit - two-burn transfer orbit injection with 600 fps for multiple payload deployments |
| 9 | 1AU | Ecliptic | |
| 10 | 6,900 | 55 | |
| 10A | 6,900 | 55 | Alternate - Shuttle launched into 28.5 deg |
| 11 | 1,600 x 30,000 | 20 | |
| 12 | 180 x 1,800 | 90 | |
| 13 | 1,000 x 20,000 | 90 | |
| 13A | 1,000 x 20,000 | 90 | ETR Alternate - Shuttle launched into 28.5 deg |
| 13B | 1,000 x 20,000 | 90 | ETR Alternate - Shuttle launched into 55 deg |
| 14 | 300 x 3,000 | 90 | |
| 15 | 700 | 100 | |
| 16 | 500 | 99.2 | |
| 17- 8 | Interplanetary | | ΔV - 13,000 fps |
| 19 | | | 16,500 |
| 20 | | | 23,000 |
| 21-2 | | | 24,000 |
| 23 | | | 18,400 |
| 24 | | | 22,000 |

Table 3-1
MISSION DESCRIPTIONS (Continued)

| Mission No. | H _a x H _p (nmi) ² | Inclination (deg) | Remarks |
|-------------|---|----------------------|--|
| D11 | 58,000 | 0,30,60 | |
| D10 | 860 x 21,000 | 63.4 | Shuttle launch into 63.4 deg (WTR) |
| D10A | 860 x 21,000 | 63.4 | ETR Alternate - Shuttle launched into 55 deg |
| D5 | 750 | 99 | |
| D3 | 13,600 x 25,000 | 60 | Shuttle launched into 60 deg (WTR) |
| D3A | 13,600 x 25,000 | 60 | ETR Alternate - Shuttle launched into 55 deg |
| D12 | 300 | 104 | |
| D16 | 400 | 98.3 | |

THIS SPACE INTENTIONALLY LEFT BLANK

PERFORMANCE RESULTS

| Configuration Option 2 Stage Wt=6430.00 lb ISP=459.20 sec DEL ISP=4.00 | | | | | |
|--|----------------------|---------------------|-----------|-------------|-----------|
| Mission | Gross-Wt V-Out | PL-Round V-Back | PL-Deploy | PL-Retrieve | PL-Expend |
| 1-8 | 62665.00 13972.00 | 2900.97 13920.00 | 7504.50 | 4729.05 | 17708.20 |
| 1-8A | 62665.00 13890.00 | 2953.36 13920.00 | 7640.02 | 4814.46 | 17843.73 |
| 1-8B | 62665.00 14190.00 | 2576.71 14220.00 | 6803.62 | 4147.47 | 17351.56 |
| 9 | 62665.00 14160.00 | 2515.42 14350.00 | 6701.01 | 4027.12 | 17400.33 |
| 10 | 50665.00 9700.00 | 7041.89 9700.00 | 13656.17 | 14539.03 | 19695.72 |
| 10A | 62665.00 12760.00 | 4541.49 12760.00 | 10853.71 | 7808.99 | 19790.77 |
| 11 | 62665.00 12450.00 | 5015.93 12450.00 | 11736.50 | 8759.61 | 20351.70 |
| 12 | 32665.00 2285.00 | 17479.28 2285.00 | 20430.62 | 121000.06 | 21516.32 |
| 13 | 32665.00 8400.00 | 3942.95 8400.00 | 6996.99 | 9033.53 | 11977.40 |
| 13A | 62665.00 13460.00 | 3541.27 13460.00 | 8877.61 | 5891.30 | 18566.99 |
| 13B | 50665.00 11200.00 | 4546.61 11200.00 | 9768.05 | 8505.62 | 17152.41 |
| 14 | 32665.00 3600.00 | 13549.12 3600.00 | 17324.65 | 62172.59 | 19116.39 |
| 15 | 26665.00 1700.00 | 14710.73 1700.00 | 16521.33 | 134232.19 | 17312.73 |
| 16 | 26665.00 1120.00 | 16453.28 1120.00 | 17760.87 | 223484.31 | 18271.88 |
| 17-8 | 62665.00 13140.00 | 3908.72 13250.00 | 9659.28 | 6565.52 | 19119.18 |
| 19 | 62665.00 16740.00 | .00 17210.00 | .00 | .00 | 13551.32 |

PERFORMANCE RESULTS (Continued)

| Configuration Option 2 Stage Wt=6430.00 lb ISP=459.20 sec DEL ISP=4.00 | | | | | |
|--|----------------------|---------------------|-----------|-------------|-----------|
| Mission | Gross-Wt V-Out | PL-Round V-Back | PL-Deploy | PL-Retrieve | PL-Expend |
| 20 | 62665.00 23550.00 | .00 24500.00 | .00 | .00 | 6121.14 |
| 21-2 | 62665.00 24600.00 | .00 25500.00 | .00 | .00 | 5252.79 |
| 23 | 62665.00 18720.00 | .00 19550.00 | .00 | .00 | 11024.61 |
| 24 | 62665.00 22500.00 | .00 23500.00 | .00 | .00 | 7054.02 |
| D11 | 62665.00 13930.00 | 2921.38 13930.00 | 7562.46 | 4760.28 | 17777.53 |
| D10 | 48665.00 8500.00 | 8814.24 8500.00 | 15748.55 | 20018.09 | 20807.13 |
| D10A | 50665.00 9800.00 | 6859.16 9800.00 | 13392.96 | 14059.91 | 19517.94 |
| D5 | 26665.00 1770.00 | 14509.61 1770.00 | 16373.53 | 127459.19 | 17199.53 |
| D3 | 48665.00 11850.00 | 3217.77 11850.00 | 7226.88 | 5800.43 | 15238.16 |
| D3A | 50665.00 11920.00 | 3518.71 11920.00 | 7940.63 | 6318.73 | 16021.10 |
| D12 | 26665.00 500.00 | 18475.09 500.00 | 19116.72 | 550454.06 | 19340.03 |
| D16 | 26665.00 850.00 | 17312.75 850.00 | 18347.27 | 307044.75 | 18731.49 |




Figure 3-1 Performance Capability Configuration Opt 2





Figure 3-2. Performance Capability Configuration Opt 2



The flight modes utilized by this option over its 7-year operational period include the following:

- A. Basic Tug - reusable (deployment and retrieval)
- B. Basic Tug - expendable (deployment)
- C. Basic Tug plus Polaris class auxiliary stage (deployment)
- D. Basic Tug - dedicated mode
- E. Basic Tug - reusable multiple mission (multi-deployment/single retrieval)

The scope of the flight operations to accomplish the necessary missions include a total of 225 launches divided as follows:

- A. NASA Mission Launches
 - 1. ETR 88
 - 2. WTR 29
- B. DOD Mission Launches
 - 1. ETR 89
 - 2. WTR 16
- C. Three reflights required to accommodate mission losses due to failures.

The annual launch rate is summarized in the accompanying flight schedules, Tables 3-3 through 3-7, for NASA and DOD and for ETR and WTR.

3.3 FLEET SIZE

The fleet size requirements for this program option result from two primary considerations: (1) the number of missions performed in the expendable mode and (2) the number of Tugs required to perform the last year of operations. The first parameter is a function of the capture analysis, while the second is a result of launch-to-launch cycle time.

A candidate usage and Tug introduction schedule is presented in Table 3-8.

Table 3-3
FLIGHT SCHEDULE

| | | | | | | | | | | | | | |
|-----------------|----------|----|----|----|----|-----------------|----|-----------|-----------|-----------|-----------|-----------|-------|
| TUG CONCEPT | OPTION 2 | | | | | | | | | | | | |
| LAUNCH SITE | ETR/WTR | | | | | AGENCY NASA/DOD | | | | | | | |
| COMPANY | MDAC | | | | | | | | | | | | |
| | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | Total |
| Tug (Basic)** | | | | | | 20 | 32 | (1) 36 | (1) 37 | (3) 31 | (1) 33 | (6) 36 | (225) |
| Auxiliary Stage | | | | | | | | (3) | (2) | | | | (5) |
| Drop Tanks | | | | | | | | | | | | | |
| (Other) | | | | 1* | | | | | | | | | 1 |
| Shuttle** | | | | 1* | | 20 | 32 | 36 | 37 | 31 | 33 | 36 | 226 |

() Denotes number expended.

Remarks: 25 payloads not accommodated in 1984 due to Tug availability

- * Interface Verification Unit (IVU) test flight
- ** Includes reflights due to reliability losses

Table 3-4
FLIGHT SCHEDULE

TUG CONCEPT OPTION 2

LAUNCH SITE ETR AGENCY NASA

COMPANY MDAC

| | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | Total |
|-----------------|----|----|----|----|----|----|----|-----------|-----------|----|-----------|-----------|-----------|
| Tug (Basic) | | | | | | 10 | 14 | (1) 14 | (1) 14 | 9 | (3) 14 | (1) 13 | (6) 88 |
| Auxiliary Stage | | | | | | | | (3) | (2) | | | | (5) |
| Drop Tanks | | | | | | | | | | | | | |
| (Other) | | | | 1* | | | | | | | | | 1 |
| Shuttle | | | | 1* | | 10 | 14 | 14 | 14 | 9 | 14 | 13 | 89 |

() Denotes number expended.

Remarks: 8 payloads not accommodated in 1984 due to Tug availability

* IVU test flight

Table 3-5
FLIGHT SCHEDULE

TUG CONCEPT OPTION 2

LAUNCH SITE ETR AGENCY DOD

COMPANY MDAC

| | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | Total |
|-----------------|----|----|----|----|----|----|----|----|----|----|----|----|-------|
| Tug (Basic) | | | | | | 10 | 10 | 12 | 15 | 15 | 10 | 17 | 89 |
| Auxiliary Stage | | | | | | | | | | | | | |
| Drop Tanks | | | | | | | | | | | | | |
| (Other) | | | | | | | | | | | | | |
| Shuttle | | | | | | 10 | 10 | 12 | 15 | 15 | 10 | 17 | 89 |

() Denotes number expended.

Remarks: 8 payloads not accommodated in 1984 due to Tug availability

Table 3-6
FLIGHT SCHEDULE

TUG CONCEPT OPTION 2

LAUNCH SITE WTR AGENCY NASA

COMPANY MDAC

| | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | Total |
|-----------------|----|----|----|----|----|----|----|----|----|----|----|----|-------|
| Tug (Basic) | | | | | | | 6 | 4 | 6 | 4 | 5 | 4 | 29 |
| Auxiliary Stage | | | | | | | | | | | | | |
| Drop Tanks | | | | | | | | | | | | | |
| (Other) | | | | | | | | | | | | | |
| Shuttle | | | | | | | 6 | 4 | 6 | 4 | 5 | 4 | 29 |

() Denotes number expended.

Remarks: 6 payloads not accommodated in 1984 due to Tug availability

Table 3-1
FLIGHT SCHEDULE

TUG CONCEPT OPTION 2

LAUNCH SITE WTR AGENCY DOD

COMPANY MDAC

| | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | Total |
|-----------------|----|----|----|----|----|----|----|----|----|----|----|----|-------|
| Tug (Basic) | | | | | | | 2 | 5 | 2 | 2 | 4 | 1 | 16 |
| Auxiliary Stage | | | | | | | | | | | | | |
| Drop Tanks | | | | | | | | | | | | | |
| (Other) | | | | | | | | | | | | | |
| Shuttle | | | | | | | 2 | 5 | 2 | 2 | 4 | 1 | 16 |

() Denotes number expended.

Remarks: 3 payloads not accommodated in 1984 due to Tug availability

PRECEDING PAGE BLANK NOT FILMED

Table 3-8

EQUAL USAGE SCHEDULE -- OPTION 2

| | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | Total |
|-------------------------|----|----|----|----|----|----|-----|-----|----|-----|-----|-------|
| Number of Flights | | | | | 20 | 32 | 35 | 37 | 30 | 33 | 35 | 222 |
| Number of Expended Tugs | | | | | | | (1) | (1) | | (3) | (1) | (6) |
| Tug ID 1 | | | | | 8 | 11 | 5 | | | | | 24 |
| 2 | | | | | 7 | 11 | 4 | 2 | | | | 24 |
| 3 | | | | | 5 | 4 | 4 | 7 | 2 | 2 | | 24 |
| 4 | | | | | | 6 | 7 | 7 | 2 | 2 | | 24 |
| 5 | | | | | | | 10 | 8 | 3 | 4 | | 25 |
| 6 | | | | | | | 5 | 7 | 4 | 4 | 6 | 26 |
| 7 | | | | | | | | 3 | 4 | 7 | 11 | 25 |
| 8 | | | | | | | | 3 | 7 | 6 | 9 | 25 |
| 9 | | | | | | | | | 8 | 8 | 9 | 25 |
| Reflights/ Losses | | | | | | | 1 | | 1 | | 1 | 3 |

At the top of Table 3-8, the number of flights per year is shown and the number of Tug expendable flights. The number of Tugs required were established by first determining the number of Tugs necessary to accomplish the 1990 requirements and working backward from that point. The maximum number of flights a Tug can perform in a year is established first by summing the Tug ground turnaround time and the mission time which results in the minimum mission turnaround time. In Option 2 the ground turnaround time is 27.9 days and the average mission time is 3.3 days. The mission turnaround time is thus 31.2 days. The maximum number of cycles (flights) in a year is then 11.

Using this number and assuming that the maximum number of flights that an expended Tug can make in the year that it is expended is six (one-half the maximum turnaround in a year), the fleet of four for 1990 is established. Working backward from there, it can be seen that in 1989 the three expendable requirements and those necessary in 1990 make up the inventory requirements. The resulting data show that to carry out the operations, a total of nine Tugs are required during the program. Using the Government ground rules for reliability losses, three additional vehicles are required. Thus, the total size necessary is 12, of which 2 are required at IOC.

Section 4

OPERATIONS

4.1 FLIGHT OPERATIONS

The work breakdown structure for the Tug Study divides the flight operations into four areas or blocks; namely, Mission Planning, Flight Control, Flight Evaluation, and Flight Support Software.

The methodology for deriving the manpower requirements for each of these is presented in Volume 6.

Option 2 consists of a configuration with an autonomy level (III), a mission duration (6 days), a 7-year program, and incorporates rendezvous, docking, and payload spinup capabilities. The appropriate factors for these features plus the number of flights and mission times were inserted into the computer program and the resulting manloads were obtained.

These are presented in Tables 4-1 and 4-2 and Figures 4-1 and 4-2.

4.2 GROUND AND LAUNCH OPERATIONS

The results of the ground and launch operations analysis include the detailed definition of all ground and launch operations activities, equipment, manpower and schedules at both the Eastern Test Range (KSC) and Western Test Range (VAFB) which are required to support both NASA and DOD Tug missions.

The overall study/program objectives which related to the ground and launch operations are:

- Low-cost development and operation.
- Reusable Tug capable of operating throughout the program duration with refurbishment/replacement of life-limited components as required.
- A minimum reliability goal for the Tug of 0.97.

Table 4-1
MAN-LOADS (NASA ONLY)

| | | | | |
|---|---|-----------------|-----------------------|--------------|
| Option | = | 2 | | |
| <u>Total Program Costs</u> | | | | |
| Number of Flights | = | 117.0 | | |
| Autonomy Level | = | 3.0 | | |
| <u>NASA Mission</u> | | | | |
| Launch from WTR | = | 29.0 | | |
| Launch from ETR | = | 88.0 | | |
| <u>Flight Operations Recurring Costs (NASA Only)</u> | | | | |
| | | <u>Manhours</u> | <u>Computer Hours</u> | <u>Costs</u> |
| Mission planning | = | 257817.6 | 2122.4 | 5969213 |
| Flight control | = | 341692.5 | 5974.7 | 9122164 |
| Flight evaluation | = | 259308.0 | 2658.8 | 6204461 |
| Flight software | = | 85881.8 | 1195.1 | 2604765 |
| Unused manhours | = | 9466.9 | 0.0 | 189338 |
| Total Operations, Hours | = | 858818.0 | 11950.9 | |
| Total Operations, Costs | = | 19323405.7 | 4577199.2 | 23900604 |
| Operations per/flt costs | = | 204278.7 | | |
| <u>Flight Operations Nonrecurring Costs (Total program for both DOD and NASA)</u> | | | | |
| | | <u>Manhours</u> | <u>Computer Hours</u> | <u>Costs</u> |
| Mission planning | = | 284254.5 | 1198.9 | 6854903 |
| Flight control | = | 25084.8 | 0.0 | 564408 |
| Flight evaluation | = | 0.0 | 0.0 | 0 |
| Flight software | = | 173151.1 | 2974.8 | 5035251 |
| Total DDT & E Hours | = | 482490.3 | 4173.7 | |
| Total DDT & E Costs | = | 10856032.6 | 1598530.3 | 12454562. |

Table 4-2
MANLOADS (DOD ONLY)

Option = 2

Total Program Costs

Number of Flights = 105.0

Autonomy Level = 3.0

DOD Mission

Launch from WTR = 16.0


Launch from ETR = 89.0

Flight Operations Recurring Costs (DOD Only)

| | | Manhours | Computer Hours | Costs |
|--------------------------|---|------------|----------------|------------|
| Mission planning | = | 246934.2 | 2015.7 | 5710682.0 |
| Flight control | = | 311005.9 | 5439.4 | 8303421.2 |
| Flight evaluation | = | 254512.4 | 2404.4 | 6011133.0 |
| Flight software | = | 81245.3 | 1095.5 | 2450707.5 |
| Unused manhours | = | 8812.0 | 0.0 | 176239.6 |
| Total Operations, Hours | = | 812452.5 | 10955.0 | |
| Total Operations, Costs | = | 18280182.1 | 4195761.6 | 22475943.7 |
| Operations per/flt costs | = | 214056.6 | | |

Flight Operations Nonrecurring Costs (Total program for Both DOD and NASA)


| | | Manhours | Computer Hours | Costs |
|---------------------|---|------------|----------------|------------|
| Mission planning | = | 284254.5 | 1198.9 | 6854903.2 |
| Flight control | = | 25084.8 | 0.0 | 564408.0 |
| Flight evaluation | = | 0.0 | 0.0 | 0.0 |
| Flight software | = | 173151.1 | 2974.8 | 5035251.6 |
| Total DDT & E Hours | = | 482490.3 | 4173.7 | |
| Total DDT & E Costs | = | 10856032.6 | 1598530.3 | 12454562.8 |



| | |
|-------------------|-------|
| TOTAL MANYEARS | = 453 |
| MISSION PLANNING | = 124 |
| FLIGHT CONTROL | = 160 |
| FLIGHT EVALUATION | = 124 |
| FLIGHT SUPPORT | |
| SOFTWARE | = 40 |
| UNUSED TIME | = 5 |

| | |
|---------------|-------|
| TOTAL FLIGHTS | = 117 |
| WTR FLIGHTS | = 29 |
| ETR FLIGHTS | = 88 |

Figure 4-1. Flight Operations Manpower Required



| | | |
|-------------------------|---|-----|
| TOTAL MANYEARS | = | 430 |
| MISSION PLANNING | = | 119 |
| FLIGHT CONTROL | = | 146 |
| FLIGHT EVALUATION | = | 122 |
| FLIGHT SUPPORT SOFTWARE | = | 39 |
| UNUSED TIME | = | 4 |

| | | |
|---------------|---|-----|
| TOTAL FLIGHTS | = | 105 |
| WTR FLIGHTS | = | 16 |
| ETR FLIGHTS | = | 89 |


- Design for return to Earth in the Shuttle and be reused; with minimum maintenance and ground turnaround cost.
- Reducing as much as possible the maintenance and inspection of systems resulting in minimum subsystem replacements between flights

Consideration of these objectives resulted in the identification of 11 major analyses which were evaluated to determine the required ground and launch operations resources. These analyses and the summary of results is shown below.

| <u>Analysis</u> | <u>Result</u> |
|-----------------------------------|--|
| Ground Operations Costs | ETR 53.07M; WTR 22.86M |
| Manning Requirements | Peak Year Manning ETR 250; WTR 1 |
| Active Tug Fleet Size | ETR 3 Max 2 Min; WTR 1 |
| Total Program Fleet Size | ETR 7; WTR 2 |
| 2-Yr IOC Delay | ETR 431 Man Year Increase - WTR 199 Man Year Increase |
| Operations Restrained by Shuttle | Landing to Landing +21 hours Liftoff - 144 hours to liftoff |
| Ground Turnaround Time | ETR 328 NASA; 341 DOD WTR 328 NASA; 328 DOD |
| Task Description Development | 58 Functional Tasks Defined |
| Facility Requirements Description | Requires a new payload processing facility at ETR and WTR |
| GSE Description | 82 types of GSE required. See Table 4-3. |
| Maint/Refurb/Checkout | Maint/Refurb/Checkout requires |
| Impact on Turnaround | ≈ 75 hours |

Additional manpower and cost data are shown in Figure 4-3.

Appropriate data associated with each of these analyses and detail discussions are presented in Volume 4.



| GROUND OPERATIONS | OPT 2 |
|-----------------------|-----------|
| • TURNAROUND TIME | 330 HRS |
| • AVERAGE MANPOWER | 276 |
| • TOTAL COST | \$112.7 M |
| • LAUNCH SITE COSTS | \$92.9 M |
| • OPS SUPPORT COSTS | \$19.8 M |
| • OPS COST PER FLIGHT | \$0.508 M |

Figure 4-3. Ground Operations Summary, Option 2

4.3 REFURBISHMENT SUMMARY

The MDAC Space Tug Refurbishment (R) Concept minimizes these requirements while maintaining a satisfactory probability of launch-on-time and the required level of subsystem reliability to assure mission success. It is patterned after the commercial airlines on-condition-maintenance philosophy which monitors subsystem health -- and thus precludes unwarranted maintenance and refurbishment on subsystems, assemblies, and components which are functioning properly. Subsystem health is monitored by a combination of the following techniques:

- Operational instrumentation data consisting of subsystem performance measurements which are telemetered during flight via ground link.
- When the Tug is out of range of a ground tracking station, these data are recorded onboard for later transmission.
- Postflight/receiving inspection.
- Automated subsystem checkout (ground) of those performance characteristics not readily adaptable to in-flight monitoring.
- Use of onboard checkout capability for fault detection and isolation.

The maintenance and refurbishment (M/R) technical approach/methodology is not sensitive to individual Tug configurations; however, the cost of an M/R cycle and depot maintenance will vary with different configurations. These variations have been expressed in the M/R inputs to the cost model for each configuration in terms of manhours/(M/R) cycle, equivalent units of production hardware for operational spares, and depot maintenance cost as a percentage of average system hardware cost.

The maintainability analyses have evaluated unscheduled maintenance, as this affects maintenance and refurbishment schedules, and has predicted unscheduled maintenance manhours and spares requirements. These are provided in Volume In addition, the analysis has produced predictions of risk of launch with an anomaly in the Tug and risk of pad loadout as a result of anomalies discovered subsequent to Tug/Shuttle mating.

The predictions are based upon a systematic analysis of the equipment operated (data management, fueling, communications, etc.) and length of operation according to the top-level functional flow diagram, and system timelines. The total risk is apportioned to risk of pad loadout or to launch unreliability on the basis of individual subsystem verification capability incorporated in the design of the Tug and Tug/Shuttle combined integrated systems test. The results of the predictions are shown in Figures 4-4 and 4-5.

4.4 GROUND SUPPORT EQUIPMENT SUMMARY

The GSE task includes the detailed definition of the GSE, quantities, price, development schedule, and GSE at each location — for factory, Eastern Test Range (KSC), and Western Test Range (VAFB) — which are required to support both NASA and DOD Tug missions. It also includes a definition of Government furnished equipment (GFE) available from the Saturn and Delta program which is usable for the Tug.

Option 2 Features:

- A. GSE is sized for a fleet size of 13 vehicles for cradles, covers, and transporters.
- B. New guidance and navigation checkout equipment is required.
- C. New fuel cell checkout equipment is required.
- D. New laser radar checkout equipment is required.
- E. Factory GSE is shipped to VAFB to become launch checkout equipment for one pad. (Feasible since schedule delivery of 13 vehicles allows enough time to accomplish this.)
- F. Provide only one pad of GSE at VAFB since launch rates are low from WTR and one set of hardware can support launch rate from WTR.
- G. Utilizes maximum GFE from Saturn program where feasible to support KSC.

A summary of the GSE is shown in Table 4-3.

4.5 LOGISTICS SUMMARY

The MDAC Space Tug logistics concept incorporates the transportation and handling, training, inventory control, and warehousing functions, and spares.




Figure 4-4. Comparisons of Tug Unreliability at Launch




Figure 4-5. Risk of Tug Loadout Due to Prelaunch Anomaly

PROGRAM OPTION 2
GROUND SUPPORT EQUIPMENT SUMMARY

| Number | Ground Rules: Install one pad at WTR; Use GSE from factory | Total Units Required | Location Used | | | GFE Units |
|--------|---|-------------------------|------------------|-----|-----|-----------|
| | | | Factory | ETR | WTR | |
| | | | | | | |
| 104 | Air carry environmental kit -- VPG | 1 | | 1 | | |
| 105 | Air carry environmental kit -- VPG | 1 | | 1 | | |
| 106 | Air carry roller transfer kit -- VPG | 2 | | 1 | 1 | |
| 107 | Air carry tie-down kit -- VPG modified GFE | 2 | | 1 | 1 | |
| 108 | Air carry tie-down kit -- VPG | 1 | | 1 | | |
| 110 | Alignment kit | 3 | | 2 | 1 | |
| 111 | APS breakout control box | 3 | 1 | 1 | 1 | |
| 112 | APS loading accessories kit | 2 | | 1 | 1 | |
| 113 | APS servicer | 4 | | 2 | 2 | |
| 115 | Battery handling kit | 3 | 1 | 1 | 1 | |
| 117 | Checkout accessories kit | 9 | 1 | 4 | 4 | |
| 118 | Checkout cable kit | 10 | 1 | 5 | 4 | |
| 119 | Communications system test set | 3 | 1 | 1 | 1 | |
| 120 | Component protective covers | 13 | 1 | 8 | 4 | |
| 121 | COMSEC equipment | 3 | | 2 | 1 | |
| 122 | Cover -- spacecraft | 13 | | 10 | 3 | |
| 123 | Cover -- Tug | 13 | | 10 | 3 | |
| 124 | Cradles | 13 | 1 | 9 | 3 | |
| 125 | Cryogenic propellant loading complexes | 3 | | 2 | 1 | |
| 126 | Cryogenic tank trucks | 2 | | 1 | 1 | |
| 127 | Data management system T/S (DMST/S) | 7 | 1 | 4 | 2 | |
| 128 | Telemetry ground station | 2 | | 1 | 1 | |
| 129 | Digital events recorder | 3 | 1 | 1 | 1 | |
| 130 | Engine actuator fixture | 3 | 1 | 1 | 1 | |
| 131 | Engine alignment kit | 3 | 1 | 1 | 1 | |

*Factory units shipped to field centers for reuse.

GROUND SUPPORT EQUIPMENT SUMMARY

| Identifier Number | Ground Rules: Install one pad at WTR; Use GSE from factory | Total Units Required | Location Used | |
|----------------------|---|-------------------------|------------------|-----|
| | | | Factory | ETR |
| 132 | Engine handling kit | 3 | 1 | 1 |
| 133 | Engine position calibration fixture | 3 | 1 | 1 |
| 134 | Equipment van | 6 | 1 | 3 |
| 135 | FM transmitter component test set | 1 | 1 | |
| 136 | Frequency calibration unit rack assembly | 1 | 1 | |
| 137 | Fuel cell checkout kit | 3 | 1 | 1 |
| 139 | Gas sampling equipment | 6 | | 3 |
| 140 | Handling equipment | 9 | 1 | 5 |
| 141 | Horizon sensor tester | | | |
| 142 | Guidance and navigation test set | 3 | 1 | 1 |
| 143 | Guidance and navigation system checkout kit | 3 | 1 | 1 |
| 144 | Laser radar checkout and analysis kit | 3 | 1 | 1 |
| 145 | Launch countdown console | 3 | | 2 |
| 147 | LH ₂ -He heat exchanger | 3 | | 2 |
| *148 | Signal conditioning unit | 7 | 1 | 4 |
| 149 | Orbiter simulator | 3 | 1 | 1 |
| 150 | Payload adapter handling kit | 3 | | 2 |
| 151 | PCM/FM telemetry component test set | 1 | 1 | |
| 152 | Personnel protection equipment | 8 | | 4 |
| 153 | Pneumatic console ACPS portable test set | 2 | 1 | 1 |
| *155 | Power system T/S (FSTS) | 7 | 1 | 4 |
| 157 | Printed circuit card component test set | 1 | | |
| 159 | Propellant utilization component test set | 3 | 1 | 1 |
| 160 | Propulsion component repair kit | 2 | | 1 |
| 161 | Propulsion pneumatic console (checkout) | 5 | 1 | 2 |

*Factory units shipped to field centers for reuse.

PROGRAM OPTION 2
GROUND SUPPORT EQUIPMENT SUMMARY

| Number | Ground Rules: Install one pad at WTR; Use GSE from factory | Total Units Required | Location Used | | | GFE Units |
|--------|---|-------------------------|------------------|-----|-----|-----------|
| | | | Factory | ETR | WTR | |
| 62 | Pneumatic skid launch | 3 | | 2 | 1 | |
| 63 | Propellant or pneumatic control console | 7 | 1 | 4 | 2 | |
| 64 | Battery checkout kit | 2 | | 1 | 1 | |
| 68 | Spacecraft simulator | 3 | 1 | 1 | 1 | |
| 69 | Space tug simulator | 3 | 1 | 1 | 1 | |
| 72 | Stage transport preparation GN ₂ purge unit | 1 | | 1 | | |
| 73 | Stage weigh and balance kit | 2 | | 1 | 1 | |
| 74 | Star tracker simulator | 3 | 1 | 1 | 1 | |
| 75 | Static desiccant kit | 7 | 1 | 4 | 2 | |
| 76 | Subsystem monitoring consoles | 9 | | 6 | 3 | |
| 77 | Tape recorder component test set | 3 | 1 | 1 | 1 | |
| 78 | Television system checkout kit | | | | | |
| 80 | Environment conditioning unit | 4 | 1 | 2 | 1 | |
| 81 | Tilt table handling kit | 4 | 1 | 2 | 1 | |
| 82 | Tractor -- transporter | 5 | 1 | 2 | 2 | |
| 83 | Transporter | 7 | 1 | 4 | 2 | |
| 84 | Tug support kit (vertical) | 2 | | 1 | 1 | |
| 85 | Umbilical system | 7 | 1 | 4 | 2 | |
| 89 | Voice and timing system | 2 | | 1 | 1 | |
| 90 | Wide band magnetic tape recorder | 5 | 1 | 2 | 2 | |
| 91 | Workstand -- kit | 12 | 1 | 6 | 5 | |
| 92 | Security vehicle | 6 | | 3 | 3 | |
| 01 | Simulation flight test computer programs | 3 | 1 | 1 | 1 | |
| 00 | Ground checkout computer programs | 3 | 1 | 1 | 1 | |
| 04 | Ground checkout tug processing facility computer prog. | 3 | 1 | 1 | 1 | |

*Factory units shipped to field centers for reuse.

PROGRAM OPTION 2
GROUND SUPPORT EQUIPMENT SUMMARY

| Identifier Number | Ground Rules: Install one pad at WTR; Use GSE from factory | Total Units Required | Location Used | | |
|----------------------|--|-------------------------|------------------|-----|-----|
| | | | Factory | ETR | WFO |
| 305 | Ground support self-check computer programs | 3 | 1 | 1 | |
| 306 | Launch countdown computer programs | 3 | 1 | 1 | |
| 307 | Support software computer programs | 3 | 1 | 1 | |
| 308 | AEDC interface cable kit | 1 | | | |
| 309 | Tug test cell holding fixture | 1 | | | |
| 310 | AEDC interface junction box | 1 | | | |
| 311 | Test software computer program | 1 | | | |
| 312 | Mission control tug subsystem software | | | | |
| 313 | DOD mission control status & monitoring station (Totally GFE) | 7 | | | |
| 314 | NASA mission control status monitoring stations (Totally GFE) | 7 | | | |

*Factory units shipped to field centers for reuse.

The primary mode of transportation between MDAC and KSC/WTR will be by Guppy-type aircraft when delivering new Tugs or when switching operational Tugs between KSC and WTR. Movement of Tug hardware (other than a complete Tug) will be accomplished via appropriate land and air modes as dictated by specific program requirements. The selection of preservation methods, packaging levels, and protective handling is based on analysis of natural and induced environments to which the hardware will be subjected during its life cycle.

4.5.1 Training

The training concept for the Tug program is based on the premise that training will be required for all ground personnel (customer and contractor) and that personnel assigned to the Tug program will already be skilled in their respective specialities; therefore, training requirements will be limited to the adaptation of their respective skills to Tug hardware and ground operations.

There will be no requirement for simulators and dedicated training equipment. Test and flight hardware, augmented by audio/visual aids, will be used. No special training facilities requirements are planned.

4.5.2 Inventory Control and Warehousing

The material control function includes the receiving, shipping, issue, repair, inventory control and storage of spares, repair parts and special test equipment (contractor-furnished equipment and Government-furnished equipment located at either the MDAC manufacturing facility or at the KSC/WTR launch sites. Variation in dollar value of the logistics inventory have been expressed in the maintenance and refurbishment inputs to the cost model.

4.5.3 Spares

The maintainability analyses have addressed unscheduled maintenance in terms of spares requirements. This applies risk-of-failure analysis methods to prediction of spares requirements and maintenance manhours. All predictions were made by the same methods, thus assuring that the data presents the proper range of relative performance for purposes of preferential evaluation and ranking with regard to unscheduled maintenance.

Spare parts cost estimates were introduced into the cost model in terms of initial spares and depot maintenance, measured in terms of equivalent units production subsystem hardware costs. The initial spares are required to repair any failure present in a returning Tug for the first five flights. The estimates for subsystems assumed at least one of each replaceable item plus several additional parts for those items having a high failure risk and a long flow for depot overhaul. The comparison of costs for the separate subsystems are determined. The cost comparison and method of calculation is shown in Section 6.11.4.1 of Volume 6.

OPTION 2 SUMMARY

5.1 VEHICLE MANUFACTURING SUMMARY

The vehicle manufacturing plan of the Space Tug (see Figure 5-1) contains the Space Tug manufacturing support of the DDT&E requirements, the Space Tug production manufacturing plan, including peak rate charts, manufacturing flow plans, tooling required to manufacture the Space Tug per the prescribed rate, and the facilities that will be required to accomplish the task. Also included in Volume 8 are the problem areas, special processes required, summary analysis, and manufacturing philosophy engendered into the manufacturing plan.


The manufacturing plan flow/time elements used for the manufacture of the Space Tug are based on the following key factors:

- Low production requirements
- Low-cost DDT&E costs
- Low manufacturing costs
- Low early year funding
- Low manufacturing rate requirement
- Test article requirements support
- Utilization of existing capital equipment, GSE, and facilities
- High reliability and reusable requirements of the Space Tug.

The above noted key factors were considered and incorporated into the manufacturing plan with the principal motivating factor being the high reliability and reusability requirement.

5.1.1 Manufacturing Requirements

This section has been divided into two parts to separate the manufacturing requirements for major test articles from those needed for the production of flight articles. No dedicated flight test articles are planned for this program. Schedule requirements for the major test articles are presented in Volume 8, Section 1.2. Wherever practical or feasible from a schedule standpoint, manufactured test components will be fabricated during tool proofing to provide lower program cost, reduce planning effort, provide a greater lead time, and reduce tooling cost.



The following test articles will be produced: structural test articles, propulsion test vehicle, integrated avionics test unit, flight control simulation, and flight support equipment.

MDAC does not plan to provide dedicated flight test articles, as the high reliability and reusability stressed in the initial design, and proven in development tests, will ensure flightworthy hardware. A total of 12 flight vehicles will be produced. Manufacture of the flight articles is described elsewhere in this report, together with the production flow for test, integration, insulation and checkout.


5.1.2 Manufacturing Schedule and Flow

The manufacturing schedule is based on the Production Schedule, shown in Volume 8, Section 1.3, which is the basis also for the manufacturing flow charts, lead time set-back charts, and first tool usage requirements.

The manufacturing flow schedule shown in Figure 5-2 begins with Engineering design effort at ATP, and defines the sequence of activities by Procurement, Planning, Tooling and Manufacturing through detail fabrication, subassembly and assembly, integration and installation, through final checkout and preparation for shipment. Major inspection points such as proof and leak check are also shown in this chart.

The peak rate tree chart presented in Figure 5-3 shows both detailed manufacturing steps and the units in flow at peak production rate.

Additional detailed manufacturing sequence flow charts are contained in the Manufacturing Plan, which is discussed in detail in Volume 8, Section 4.1.3.



Δ ATP

FOR Δ COR

ENGINEERING


PROCUREMENT

PLANNING

TOOLING

DETAIL FABRICATION

SUBASSEMBLY






Figure 5-3. Space Tug System Study (Cryogenic) - Peak Rate Tree Chart (Max Rate 4 Per Year) - Option 2

5.1.3 Manufacturing Plan

The manufacturing plan outlined in this section is structured as follows:

- Fabrication and subassembly (structures) plan and flow plan:
- Tank bonding and insulation plan and flow plans
- Final assembly and final joining plan and flow plans
- Propulsion fabrication and subassembly plan and flow plans
- Avionics fabrication and subassembly and installation plans and flow plans.
- Production acceptance test plan.

The fabrication and subassembly requirements for the manufacture of the structural components comprising the space tug are within the state of the art and will not require the development of unique manufacturing processes. Low-cost "soft" tooling-layout templates, router/blocks, drop hammer dies, etc.— will be used extensively where practical. The LH_2 and the LO_2 domes will be subcontracted to a vendor that currently has the capability to manufacture a one-piece dome.

The fusion joining of the LH_2 tanks and the LO_2 tanks will be accomplished using the latest TIG welding techniques. Note: The welding process employed in the manufacture of the Space Tug LH_2 and LO_2 tanks is fully discussed in Volume 8, Section 4.5.

The manufacturing requirements for each of the Space Tug components are outlined in the Space Tug fabrication flow plans. See typical flow plans, Figure 5-4.

The tank bonding and insulation plan for the bonding of the insulation and the Kapton purge bag stand-offs is delineated in the Space Tug fabrication flow plan detailed in Volume 8.

[illegible]

Figure 5-4. Space Tug Fabrication Flow Plan – Option 2

The final assembly and final joining sequence flow are outlined in the flow plan in Figure 5-5. The LO_2 and the LH_2 tanks are built up as modular assemblies in the horizontal mode. The LO_2 and the LH_2 subassembly jigs are then mated per leader pins and index points and the final joining, installations, and checkout are accomplished.

5.2 FACILITIES

The requirements developed by operations analysis in the areas of manufacturing, test, integration, C/O launch, recovery, refurbishment, and storage were matched against existing, modified, and new facilities on the basis of availability, compatibility, and cost.

It was determined that facilities are not configuration-sensitive; cost is not a determining factor in selection since existing facilities can be utilized for most requirements.

Tug facilities at ETR will be satisfied by one new building and by modification and refurbishment of existing buildings, and by use of Orbiter facilities that can be expanded or adapted to include Tug service.

At WTR, construction of a new payload processing facility together with use of programmed Shuttle facilities expanded to satisfy Tug needs will provide the support required.

Manufacturing facilities will be based on existing MDAC plant and equipment at Huntington Beach, California, modified and augmented by autoclaves-presses, etc. as required to produce Tug.

Production testing will be done at Huntington Beach. Some vehicle tests will be accomplished at NASA facilities at Huntsville and AEDC facilities at Tullahoma. Only such GSE as is needed for handling, loading, and other Tug-peculiar requirements will be provided at test facilities.

Tabulations of all facility requirements, their cost, location, and lead time are shown in Tables 5-1 and 5-2.

FINAL ASSEMBLY

RECEIVE LH₂ TANK

JIG LOCATE & INSTALL:
 • FWD FRAME
 • FWD INTERTANK FRAME
 • TANK SUPPORTS
 • KAPTON PURGE BAG
 • FWD END DOME
 REMOVE FROM AJ#1 & SHIP TO AJ#2

JIG LOCATE IN AJ#1 & INSTALL:
 • AVIONIC PANELS
 • FWD DOCKING ADAPTOR
 • PARTIALLY INSTALL PROPULSION LINES
 • INSTALL & INTEGRATE AVIONICS TO HIGHEST LEVEL FEASIBLE

RECEIVE LO₂ TANK

JIG LOCATE & INSTALL:
 • TANK SUPPORTS
 • AFT INTERTANK FRAME
 • THRUST STRUCTURE PANELS
 • ENGINE ACTUATOR SUPPORT FITTING
 • UMBILICAL PANEL BRACKETRY
 • UMBILICAL PANEL
 REMOVE FROM AJ & SHIP TO AJ#2

JIG LOCATE IN AJ#2
 • INSTALL PNEUMATIC & BI-PROPELLANT BOTTLES
 • INSTALL PLUMBING TO HIGHEST LEVEL FEASIBLE
 • INSTALL ELECTRICAL TO HIGHEST LEVEL FEASIBLE
 • MOVE LO₂ AJ#2 TO MATE WITH LH₂ AJ#2 FOR FINAL JOINING

FINAL JOINING

LO₂ AJ#2 IS MATED TO LH₂ AJ#2

JIG LOCATE & INSTALL:
 • KAPTON PURGE BAG
 • LH₂ AFT DOME
 • LO₂ FWD & AFT DOME
 • P&C INSTALL PIPING
 • LONGERONS
 • DOCKING GUARDS
 • COMPLETE INSTALLATION OF BRACKETRY, PIPING AND ELECTRICAL
 • INTERTANK ISOBRID PANELS
 • AFT IMPINGEMENT PANELS
 REMOVE FROM AJ & INSTALL IN HOLDING FIXTURE

INSTALL IN HOLDING FIXTURE & INSTALL:
 • QUARTZ CLOTH
 • CHECKOUT & COMPLETE ELECTRICAL
 • CHECKOUT & COMPLETE PLUMBING
 • CHECKOUT & INTEGRATE PLUMBING (ELECTRICAL (SIMULATED))

JIG LOCATE TUG ON ORBITER INTERFACE
 & CHECK LH₂, LO₂ & ELECTRICAL
 CHECK MANIPULATOR FITTING

WEIGH & ESTABLISH CENTER OF GRAVITY

BAO & PREPARE SHIP

Figure 5-6. Space Tug Final Assembly/Joining Flow Plan -- Option 2

Table 5-1
OPERATIONAL FACILITIES SUMMARY

| Facility | Origin | KSC | |
|---------------------------------|---------------------------|--------------------|-------------|
| Tug Processing Facility | Modified KSC Bldg M7-355 | \$ 500,000 | |
| DOD Payload Processing Facility | New | 500,000 | |
| Payload Processing Facility | New | | \$ 7 |
| Maintenance and CO Facility | Modified Shuttle Facility | 10,000 | |
| Maintenance and CO Facility | Modified Shuttle Facility | | |
| Launch Service Structure | Modified Shuttle Facility | 350,000 | |
| Launch Service Structure | Modified Shuttle Facility | | 3 |
| Launch Control Center | Modified Shuttle Facility | 10,000 | |
| Launch Control Center | Modified Shuttle Facility | | |
| Safing Facility | Modified Shuttle Facility | -0- | |
| Safing Facility | Modified Shuttle Facility | | |
| Storable Propellant Facility | Modified Shuttle Facility | -0- | |
| Storable Propellant Facility | Modified Shuttle Facility | | |
| Vertical Assembly Building | Modified Shuttle Facility | 10,000 | |
| Vertical Assembly Building | Modified Shuttle Facility | | |
| | | <u>\$1,380,000</u> | <u>\$1,</u> |

Table -2

ADDITIONAL MANUFACTURING FACILITIES

| Description | Lead Time | ROM Cost | |
|---|-----------|----------------|--------------------|
| | | Option 1 and 3 | Option 2 |
| 1. Aging oven 20 x 20 x 8 ft (325°F) | 6 months | \$ 30,000 | |
| 2. Autoclave 16 ft dia x 12 ft long (600°F) | 10 months | 130,000 | |
| 3. Chem-mill facility 2 tanks 20 x 20 x 12 ft | 10 months | 200,000 | |
| 4. Anodize facility 20 x 20 x 10 ft tanks | 4 months | 200,000 | |
| 5. Clean room/10-ton bridge crane 5,000 sq ft (100,000 Class) | 8 months | 250,000 | |
| 6. Acoustic emission test equipment (Pate) | | 150,000 | |
| 7. Acoustic emission test equipment (Pate) | | 75,000 | |
| | | | <u>\$1,035,000</u> |
| 3. Curing oven 16 x 16 x 8 ft (600°F) | 6 months | | 60,000 |
| | | \$1,035,000 | \$1,095,000 |
| T o t a l | | | |
| Test Facilities | | | |
| 1. MDAC Huntington Beach Labs | | NASA | DOD |
| 2. NASA Huntsville High Vacuum Facility | | -0- | -0- |
| 3. AEDC Tullahoma Mark 4 Chamber | | -0- | 250,000 |
| | | 1,250,000 | -0- |

The acquisition of assurance of reusability of the cryogenic Space Tug through equipment life, maintainability, and/or refurbishment begins with design and continues through component and vehicle-level testing to mission operation.

Design for high reliability and judiciously planned and implemented testing must be used to insure the specified reusability and life of the Space Tug.

The most cost-effective program combined the four following philosophies for design, analyses, and test.

- A. Select existing hardware which is shown to have survived space flight.
- B. Design new subsystem hardware to survive an economically reasonable portion of Tug life.
- C. Determine, through reliability analyses, that component reliability meets Tug requirements and that failures which may occur must be considered random failures.
- D. Determine that a component/subassembly/assembly/subsystem cannot be removed and replaced through scheduled or unscheduled maintenance; design for survival through Tug environmental criteria beyond expected life.

The majority of the components intended for this configuration have been developed for use in previously produced space vehicles, are standard components qualified for space vehicle applications, or will require little modification to meet Space Tug specifications. For those components requiring new or further development or requalification, an economically feasible population will be selected for the appropriate type of testing. Further, level of hardware assembly at which verification of a given item can be adequately achieved, i.e., component, subassembly, assembly, etc., will be evaluated. To the maximum extent possible, qualification of hardware included in the design

parts, and the component verification approach outlined above should yield an approximate 10 percent reduction of operational maintenance and refurbishment costs. DDT&E costs will be higher due to testing and its associated population requirements to provide reliability and life; however, this cost is nonrecurring and will produce a reduction in recurring costs by lowering the incidence of both scheduled and unscheduled maintenance and refurbishment.

5.3.1 Vehicle Ground Test Summary

Tests to be conducted with the major test articles are summarized in Table 5-3. The testing program is designed to provide the maximum confidence possible, consistent with minimum DDT&E funding of this option. Test descriptions and estimates are provided in Volume 8.

Flight test data will be acquired in conjunction with normal mission performance. Flight test objectives are aimed at verifying that the Space Tug can perform assigned missions within the specified mission envelope of performance and time requirements.

5.3.2 Flight Test Summary

The first produced Tug will be equipped with special flight test instrumentation and equipment in support of the following objectives:

- A. Propellant settling.
- B. Propellant utilization.
- C. Propellant feedline and engine thermal conditioning.
- D. Engine low-pressure ignition.
- E. Zero-g heat transfer.
- F. Avionics cold plate temperature stabilization.
- G. Vibration levels of selected critical installations.

| | | | |
|---|---|---|---|
| Pressure burst tanks (Development) | X | X | X |
| Pressure cycle/proof tanks and static loading of remainder of structures subsystems (Qualification) | X | X | X |
| Maintenance (<u>M</u>) procedures verification (DT&E, IOT&E) - Development fixture | X | X | X |
| Maintainability (<u>M</u>) evaluation - Development fixture | X | X | X |
| Propulsion test vehicle - cold flow (Cat I RL10 engine) | | | |
| Propulsion test vehicle - static firing (Other than Cat I RL10) | X | X | X |
| Maintainability (<u>M</u>) evaluation - PTV | X | X | X |
| Integrated avionics test unit (IATU) (DT&E, IOT&E) | X | X | X |
| Maintainability (<u>M</u>) evaluation - IATU | X | X | X |
| Flight control simulation (Deployment only) | | | |
| Flight control simulation (Deployment and retrieval) | X | X | X |
| Transportation and handling procedures verification, flight test article (DT&E, IOT&E) | X | X | X |
| Thermal | X | X | X |
| EMC - Flight test article, manufacturing | X | X | X |
| EMC - First delivered Tug, ETR | X | X | X |
| EMC - First delivered Tug, WTR | X | X | X |
| <u>M</u> - Flight test article, ETR | X | X | X |
| <u>M</u> - Flight test article, WTR | X | X | X |
| Flight support equipment with an IVU | X | X | X |
| Flight support equipment with an IVU and the Shuttle Orbiter (Egress-ingress) | X | X | X |
| Flight test operation - Egress-ingress maneuver verification using the IVU | X | X | X |
| Flight test operation - Two flights with operational missions | X | | X |
| Flight test operations - Two flights, dedicated | | X | |
| Flight test operations - One flight with operational mission | | | |
| Flight test operations - One flight, dedicated | | | |

turnaround cycle. This Tug will then continue normal operations within the fleet.


5.4 SCHEDULE SUMMARY (NASA ACQUISITION)

The schedule (Figure 5-6) for Space Tug Option 2 is based on a Phase C/D design development and operations authority to proceed (ATP) in June 1979. Design development, test, and evaluation requires 55 months and will be completed at the first Space Tug operational launch on December 31, 1983. Seven years of flight operations are assumed, beginning with the first operational launch and ending in 1990.

Completion of the Space Tug preliminary design review is scheduled for October 1980 to establish firm vehicle configurations. A critical design review will be completed in August 1981 to assure that design requirements have been met.

The ground test program will use subsystem models for concept and design development and design qualification. Qualification of subsystems will be completed in November 1982, 41 months after ATP. System-level test articles will be used in the ground test program for subsystem integration and interface verification activities. Two Space Tug vehicles are required at IOC to support the initial requirement of 20 flights in the first year of operations. A total of 12 vehicles are produced and delivered over a period of four years. Vehicles are stored at the launch facility and used as required to support launch and refurbishment operations.

Operational flights start at IOC, December 31, 1983 and end with the 222nd flight in 1990; 177 flights are launched from ETR and 45 flights are launched from WTR. No dedicated flight test operations are required.



B. Cost Summary

C. Cost Per Flight Data Sheets.

See Volume 8, Book 2 for detailed cost information.

The summary cost tabulation is derived from the LEADER II cost model printout. The cost summary presents a technical summary, a schedule summary, an annual funding summary, and a cumulative funding summary. The cost per flight data sheets have been prepared in accordance with NASA Direction (Letter PD-TUG-P (015-74, dated 3 August 1973, from J. A. Stucker, Manager, Program Planning and Control) to A. G. Orillion (COR, PD-TUG-C).

Table 5-4

PROGRAM OPTION NO. 2

SUMMARY COST TABULATION

1973 DOLLARS IN MILLIONS

| <u>TOTAL PROGRAM COSTS</u> | | <u>UNIT COSTS</u> |
|----------------------------|---------------|-------------------------------------|
| DDT&E | \$298.77 | VEHICLE MAIN STAGE |
| PRODUCTION | 214.29 | FIRST PRODUCTION UNIT - HARDWARE |
| OPERATIONS | <u>169.44</u> | AVERAGE UNIT (INCLUDING SUPPORT) |
| | \$682.50 | VEHICLE AUXILIARY STAGE |
| | | AVERAGE UNIT (INCLUDING START UP) |
| | | AVERAGE COST PER FLIGHT |
| | | MODE 1 - NASA |
| | | MODE 1 - DOD |
| | | MODE 2 - NASA |
| | | MODE 2 - DOD |
| | | MODE 3 - NASA |
| | | MODE 3 - DOD |
| | | Not |
| | | Not |

COST SUMMARY PROGRAM OPTION NO. 2

TECHNICAL CHARACTERISTICS - OPTION NO. 2

WAS 320 TOTAL SPACE TUG PROJECT

MAJOR HARDWARE

SPACE TUG VEHICLE MAIN STAGE 12 VEHICLES
SPACE TUG VEHICLE AUXILIARY STAGE 5 STAGES


OTHER SYSTEM ELEMENTS

PROJECT MANAGEMENT
SYSTEMS ENGINEERING & INTEGRATION
LOGISTICS
FACILITIES
GROUND SUPPORT EQUIPMENT
VEHICLE TEST
LAUNCH OPERATIONS - WTR
LAUNCH OPERATIONS - ETR
FLIGHT OPERATIONS - NASA
FLIGHT OPERATIONS - DOD
REFURBISHMENT & MAINTENANCE - WTR
REFURBISHMENT & MAINTENANCE - ETR

TRAINING, SIMULATION
FACTORY, TEST, ETR, WTR
FACTORY, ETR, WTR
FTV, MAJOR TEST ARTICLES
46 LAUNCHES
179 LAUNCHES
117 FLIGHTS
105 FLIGHTS
46 REFURBS.
179 REFURBS.

PROGRAM OPTION NO. 2

WAS 320 LEVEL-3 TOTAL SPACE TUG PROJECT




PROGRAM OPTION NO. 2

WAS 320 LEVEL-2 TOTAL SPACE TUG PROJECT

ANNUAL FUNDING

1973 DOLLARS IN MILLIONS




PROGRAM OPTION NO. 2

WAS 320 LEVEL-3 TOTAL SPACE TUG PROJECT

CUMULATIVE FUNDING

1973 DOLLARS IN MILLIONS



| | | |
|--|-----------|-------------------|
| Tug/Structure mating and checkout | \$ 17,007 | |
| Tug/Payload mating and checkout | 27,094 | |
| Prelaunch checkout | 20,691 | |
| Countdown | 33,069 | |
| Propellant and gases | 6,401 | |
| Post flight safing | 27,269 | |
| Site services and support | 62,283 | |
| <u>MAINTENANCE AND REFURBISHMENT</u> | | \$ 215,322 |
| Scheduled maintenance and refurbishment | \$ 34,319 | |
| Unscheduled maintenance and refurbishment | 10,359 | |
| Tug engine maintenance and refurbishment | 12,778 | |
| Tug vehicle spares | 35,272 | |
| Tug engine spares | 7,341 | |
| Post maintenance checkout | 2,652 | |
| Refurbishment requirements planning | 7,835 | |
| Depot maintenance | 104,766 | |
| <u>TOTAL GROUND OPERATIONS (Launch and Maintenance and Refurbishment)</u> | | \$ 409,136 |
| <u>FLIGHT OPERATIONS</u> | | \$ 213,000 |
| Mission planning | \$ 54,000 | |
| Flight control | 79,000 | |
| Flight evaluation | 57,000 | |
| Flight software | 23,000 | |
| <u>OPERATIONS SUPPORT</u> | | \$ 128,385 |
| Airborne software update | \$ 9,937 | |
| GSE maintenance | 15,667 | |
| Sustaining engineering | 31,915 | |
| Program management | 29,319 | |
| Transportation and handling | 1,388 | |
| Inventory control and warehousing | 20,904 | |
| Facilities maintenance | 3,670 | |
| GSE software update | 15,585 | |
| <u>EXPENDABLE VEHICLE MAIN STAGE</u> | | \$ 0 |
| <u>EXPENDABLE VEHICLE AUXILIARY STAGE</u> | | \$ 0 |
| <u>TOTAL AVERAGE PER FLIGHT COST</u> | | \$ 750,543 |

Tug/Shuttle mating and checkout

\$

NOT REQUIRED

Tug/Payload mating and checkout

relaunch checkout

Countdown

Propellant and gases

Post flight safing

Site services and support

MAINTENANCE AND REFURBISHMENT

\$

Scheduled maintenance and refurbishment

\$

Unscheduled maintenance and refurbishment

Tug engine maintenance and refurbishment

Tug vehicle spares

Tug engine spares

Post maintenance checkout

Refurbishment requirements planning

Depot maintenance

TOTAL GROUND OPERATIONS (Launch and Maintenance and Refurbishment) \$

LAUNCH OPERATIONS

\$

Mission planning

\$

Flight control

Flight evaluation

Flight software

OPERATIONS SUPPORT

\$

Airborne software update

\$

GSE maintenance

Sustaining engineering

Program management

Transportation and handling

Inventory control and warehousing

Facilities maintenance

GSE software update

DEPENDABLE VEHICLE MAIN STAGE

\$

DEPENDABLE VEHICLE AUXILIARY STAGE

\$

| | | |
|---------------------------------|----------|--------------|
| Tug/Shuttle mating and checkout | \$ _____ | NOT REQUIRED |
| Tug/Payload mating and checkout | _____ | |
| Prelaunch checkout | _____ | |
| Countdown | _____ | |
| Propellant and gases | _____ | |
| Post flight safing | _____ | |
| Site services and support | _____ | |

MAINTENANCE AND REFURBISHMENT

\$ _____

| | |
|---|----------|
| Scheduled maintenance and refurbishment | \$ _____ |
| Unscheduled maintenance and refurbishment | _____ |
| Tug engine maintenance and refurbishment | _____ |
| Tug vehicle spares | _____ |
| Tug engine spares | _____ |
| Post maintenance checkout | _____ |
| Refurbishment requirements planning | _____ |
| Depot maintenance | _____ |

TOTAL GROUND OPERATIONS (Launch and Maintenance and Refurbishment) \$ _____

FLIGHT OPERATIONS

\$ _____

| | |
|-------------------|----------|
| Mission planning | \$ _____ |
| Flight control | _____ |
| Flight evaluation | _____ |
| Flight software | _____ |

OPERATIONS SUPPORT

\$ _____

| | |
|-----------------------------------|----------|
| Airborne software update | \$ _____ |
| GSE maintenance | _____ |
| Sustaining engineering | _____ |
| Program management | _____ |
| Transportation and handling | _____ |
| Inventory control and warehousing | _____ |
| Facilities maintenance | _____ |
| GSE software update | _____ |

EXPENDABLE VEHICLE MAIN STAGE

\$ _____

EXPENDABLE VEHICLE AUXILIARY STAGE

\$ _____

LAUNCH OPERATIONS

\$ 205,898

| | |
|---------------------------------|-----------|
| Tug/Shuttle mating and checkout | \$ 18,296 |
| Tug/Payload mating and checkout | 29,533 |
| Prelaunch checkout | 22,033 |
| Countdown | 34,836 |
| Propellant and gases | 6,478 |
| Post flight safing | 28,314 |
| Site services and support | 66,408 |

MAINTENANCE AND REFURBISHMENT

\$ 221,107

| | |
|---|-----------|
| Scheduled maintenance and refurbishment | \$ 36,868 |
| Unscheduled maintenance and refurbishment | 11,023 |
| Tug engine maintenance and refurbishment | 12,932 |
| Tug vehicle spares | 35,696 |
| Tug engine spares | 7,429 |
| Post maintenance checkout | 2,809 |
| Refurbishment requirements planning | 8,327 |
| Depot maintenance | 106,023 |

LAUNCH GROUND OPERATIONS (Launch and Maintenance and Refurbishment) \$ 427,005FLIGHT OPERATIONS

\$ 204,000

| | |
|-------------------|-----------|
| Mission planning | \$ 51,000 |
| Flight control | 78,000 |
| Flight evaluation | 53,000 |
| Flight software | 22,000 |

OPERATIONS SUPPORT

\$ 128,715

| | |
|-----------------------------------|-----------|
| Airborne software update | \$ 10,056 |
| GSE maintenance | 15,855 |
| Sustaining engineering | 32,298 |
| Program management | 29,671 |
| Transportation and handling | 1,404 |
| Inventory control and warehousing | 21,155 |
| Facilities maintenance | 3,715 |
| Flight software update | 14,561 |

LAUNCH VEHICLE MAIN STAGE

\$ 0

LAUNCH VEHICLE AUXILIARY STAGE

\$ 0

| MODE | 2 Expedited Tug | (continued) | PROGRAM OPTION |
|---|-----------------|-------------|----------------|
| <u>LAUNCH OPERATIONS</u> | | | \$ 205,898 |
| - Tug/Shuttle mating and checkout | \$ 18,296 | | |
| Tug/Payload mating and checkout | 29,533 | | |
| Prelaunch checkout | 22,033 | | |
| Countdown | 34,836 | | |
| Propellant and gases | 6,478 | | |
| Post flight safing | 28,314 | | |
| Site services and support | 66,408 | | |
| <u>MAINTENANCE AND REFURBISHMENT</u> | | | \$ |
| Scheduled maintenance and refurbishment | \$ | | |
| Unscheduled maintenance and refurbishment | | | |
| Tug engine maintenance and refurbishment | | | |
| Tug vehicle spares | | | |
| Tug engine spares | | | |
| Post maintenance checkout | | | |
| Refurbishment requirements planning | | | |
| - Depot maintenance | | | |
| <u>TOTAL GROUND OPERATIONS (Launch and Maintenance and Refurbishment)</u> | | | \$ 205,898 |
| | | | \$ 204,000 |
| <u>FLIGHT OPERATIONS</u> | | | |
| Mission planning | \$ 51,000 | | |
| Flight control | 78,000 | | |
| Flight evaluation | 53,000 | | |
| Flight software | 22,000 | | |
| | | | \$ 128,725 |
| <u>OPERATIONS SUPPORT</u> | | | |
| Airborne software update | \$ 10,056 | | |
| GSE maintenance | 15,855 | | |
| Sustaining engineering | 32,298 | | |
| Program management | 29,671 | | |
| Transportation and handling | 1,404 | | |
| Inventory control and warehousing | 21,155 | | |
| - Facilities maintenance | 3,725 | | |
| GSE software update | 14,561 | | |
| | | | \$ 16,410,000 |
| <u>EXPENDABLE VEHICLE MAIN STAGE</u> | | | |
| <u>EXPENDABLE VEHICLE AUXILIARY STAGE</u> | | | \$ |

3 Expended Kick Stage

(Continued)

PROGRAM OPTION 2

ICH OPERATIONS

Shuttle mating and checkout

\$ 18,296

Bug/Payload mating and checkout

29,533

Prelaunch checkout

22,033

Countdown

34,836

Propellant and gases

6,478

Post flight safing

28,314

Site services and support

66,408

MAINTENANCE AND REFURBISHMENT

Scheduled maintenance and refurbishment

\$ 36,868

Unscheduled maintenance and refurbishment

11,023

Bug engine maintenance and refurbishment

12,932

Bug vehicle spares

35,696

Bug engine spares

7,429

Post maintenance checkout

2,809

Refurbishment requirements planning

8,327

Depot maintenance

106,023

ALL GROUND OPERATIONS (Launch and Maintenance and Refurbishment) \$ 427,005FLIGHT OPERATIONS

Mission planning

\$ 51,000

Flight control

78,000

Flight evaluation

53,000

Flight software

22,000

OPERATIONS SUPPORT

Airborne software update

\$ 10,056

ASE maintenance

15,855

Sustaining engineering

32,298

Program management

29,671

Transportation and handling

1,404

Inventory control and warehousing

21,155

Facilities maintenance

3,715

ASE software update

14,561

RELEASABLE VEHICLE MAIN STAGE

\$ 0

RELEASABLE VEHICLE AUXILIARY STAGE

\$ 3,470,000

5.6 SCHEDULE SUMMARY (DOD ACQUISITION)


The schedule (Figure 5-7) for Space Tug Option 2 DOD is based on Phase C/D design, development, and operations authority to proceed (ATP) in April 1977. Design, development, test, and evaluation requires 55 months and is completed following dedicated flight tests; 8.6 years of flight operations are assumed beginning with the first payload launch in March 1982 and ending in 1990.

Space Tug preliminary design review is scheduled for 15 months after ATP to establish firm phased vehicle configurations. Critical design review will be completed at 27 months after ATP to ensure that design requirements have been met.

The ground test program will use subsystem models for concept and design development and design qualification. Qualifications of subsystems will be complete in July 1980, 39 months after ATP. System-level test articles will be used in the ground test program for subsystem integration and interface verification activities. Two Space Tug vehicles are required at IOC to support the initial requirements of 20 flights in the first year of operations. A total of 12 vehicles are produced and delivered over a period of four years. Vehicles are stored at the launch facility and used as required to support launch and refurbishment operations.

All Space Tug vehicles are produced in the same factory manufacturing and test facilities and subjected to the same development, qualification, and production acceptance testing. The first unit is used as the full-scale development phase flight test vehicle and, subsequently, to fly initial payload/IOT&E flights until the production vehicles become available. The first vehicle will be flown twice to validate operation, refurbishment, and maintenance. The vehicle is then made ready to start payload flights following DSARC review and production go-ahead.

Payload flights begin following DSARC III review and production go-ahead in March 1981. Fourteen payload/IOT&E flights are completed over a 1.8-year period using flight vehicle No. 1. The first operational flights begin on 31 December 1983 using production vehicles; 222 operational flights take place over a seven-year period, ending in December 1990.



5.7 COST SUMMARY (DOD ACQUISITION)

Summary cost data for this program option, in accordance with the DOD acquisition approach (AFSCP 800-3), are presented in Tables 5-7 through 5-10:

- A. Summary Cost Tabulations
- B. Annual Funding
- C. Cost Per Flight Data Sheets.

See Volume 8, Book 2 for detailed cost information.

The summary cost tabulation is derived from the LEADER II cost model printout provided in Volume 8, Book 2, Section 12. The annual funding chart (Table 5- and Figure 5-8) displays fiscal-year funding requirements for the program by program phase and by agency (DOD/NASA). The cost per flight data sheets have been prepared in accordance with NASA direction (Letter PD-TUG-P(015-74), dated August 3, 1973, from J. A. Stucker, Manager, Program planning and Control to A. G. Orillion (COR, PD-TUG-C). No cost per flight data sheets have been provided for flight modes 2 and 3 since the DOD does not require flights in these modes.

Table 5-7
PROGRAM OPTION NO. 2 - DOD
COST SUMMARY TABULATION
1973 DOLLARS IN MILLIONS

| | VALIDATION PHASE | FULL SCALE DEVELOPMENT PHASE | PRODUCTION PHASE | OPERATIONS PHASE | TOTAL COST |
|-------|------------------|---------------------------------|------------------|------------------|------------|
| D | 43.51 | 314.66 | 171.14 | 76.98 | 606.29 |
| USA | -0- | 18.76 | 13.59 | 59.35 | 91.70 |
| | | | | | |
| TOTAL | 43.51 | 333.42 | 184.73 | 136.33 | 697.99 |

Table 5-8

PROGRAM OPTION NO. 2 - DOD
UNIT COST TABULATION
1973 DOLLARS IN MILLIONS

| | |
|-----------------------------------|---------------|
| VEHICLE MAIN STAGE | |
| FIRST PRODUCTION UNIT -- HARDWARE | \$16.62 |
| AVERAGE UNIT (INCLUDING SUPPORT) | 14.26 |
| VEHICLE AUXILIARY STAGE | |
| AVERAGE UNIT (INCLUDING SUPPORT) | 2.72 |
| AVERAGE COST PER FLIGHT | |
| MODE 1 -- NASA | 0.74 |
| MODE 1 -- DOD | 0.73 |
| MODE 2 -- NASA | 14.80 |
| MODE 2 -- DOD | NONE REQUIRED |
| MODE 3 -- NASA | 3.46 |
| MODE 3 -- DOD | NONE REQUIRED |

PROGRAM OPTION NO. (- DOD

WBS 320 LEVEL - 3 TOTAL SPACE TUG PROJECT

ANNUAL FUNDING - TABULAR


1973 DOLLARS IN MILLIONS

| 75 | 76 | 77 | 78 | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | 91 | TOTAL |
|-----|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|-----|-------|
| 5.4 | 21.8 | 16.3 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 43.5 |
| 0 | 0 | 2.0 | 41.0 | 92.2 | 89.7 | 41.7 | 24.9 | 16.1 | 7.0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 314.6 |
| 0 | 0 | 0 | 0 | 0 | 0 | .1 | 56.6 | 12.4 | 66.2 | 9.6 | 9.6 | 9.7 | 2.1 | 0 | 0 | 0 | 171.3 |
| 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 6.0 | 11.5 | 11.5 | 11.5 | 11.5 | 11.5 | 11.5 | 2.0 | 77.0 |
| 5.4 | 21.8 | 18.3 | 41.0 | 92.2 | 89.7 | 41.8 | 81.5 | 28.5 | 79.2 | 21.1 | 21.1 | 21.2 | 13.6 | 11.5 | 11.5 | 2.0 | 606.4 |
| 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| 0 | 0 | .2 | 2.5 | 5.4 | 5.4 | 2.5 | 1.5 | .9 | .4 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 18.8 |
| 0 | 0 | 0 | 0 | 0 | 0 | 0 | 4.5 | 1.0 | 5.2 | .8 | .8 | .8 | .5 | 0 | 0 | 0 | 13.6 |
| 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 6.2 | 8.5 | 8.5 | 8.5 | 8.5 | 8.5 | 8.5 | 2.2 | 59.4 |
| 0 | 0 | .2 | 2.5 | 5.4 | 5.4 | 2.5 | 6.0 | 1.9 | 11.8 | 9.3 | 9.3 | 9.3 | 9.0 | 8.5 | 8.5 | 2.2 | 91.8 |
| 5.4 | 21.8 | 18.5 | 43.5 | 97.6 | 95.1 | 44.3 | 87.5 | 30.4 | 91.0 | 30.4 | 30.4 | 30.5 | 22.6 | 20.0 | 20.0 | 4.2 | 698.2 |

Figure 5-8 PROGRAM OPTION No. 2 - DOD
WBS 320 LEVEL 3 --- TOTAL SPACE TUG PROJECT
ANNUAL FUNDING

1973 DOLLARS IN MILLIONS

REPLACEMENT PAGE
Vol. 2,
Page 5-32



REUSABLE BASIC STAGE

PROGRAM OPTION 2 DOD.

\$ 191,104

OPERATIONS

Shuttle mating and checkout

\$ 17,007

Payload mating and checkout

24,384

Launch checkout

30,691

Shutdown

33,069

Propellant and gases

6,401

Flight safing

27,269

Services and support

62,283

LAUNCH AND REFURBISHMENT

Scheduled maintenance and refurbishment

\$ 30,887

Scheduled maintenance and refurbishment

9,323

Engine maintenance and refurbishment

12,778

Vehicle spares

35,272

Engine spares

7,341

Maintenance checkout

2,386

Assembly requirements planning

7,052

Post maintenance

94,289

GROUND OPERATIONS (Launch and Maintenance and Refurbishment) \$

390,432

\$ 213,000

OPERATIONS

Mission planning

\$ 54,000

Flight control

79,000

Flight evaluation

57,000

Flight software

23,000

MISSIONS SUPPORT

On-board software update

\$ 4,937

Maintenance

15,667

Training engineering

31,915

Program management

29,319

Transportation and handling

1,388

Inventory control and warehousing

20,904

Facilities maintenance

3,670

Software update

15,585

\$ 0

REUSABLE VEHICLE MAIN STAGE

\$ 0

REUSABLE VEHICLE AUXILIARY STAGE

LAUNCH OPERATIONS

✓ Shuttle mating and checkout
Tug/Payload mating and checkout
Prelaunch checkout
Countdown
Propellant and gases
Post flight safing
Site services and support

\$ 18,296

26,580

22,033

34,836

6,478

28,314

66,408

\$ 202,945

MAINTENANCE AND REFURBISHMENT

Scheduled maintenance and refurbishment
Unscheduled maintenance and refurbishment
Tug engine maintenance and refurbishment
Tug vehicle spares
Tug engine spares
Post maintenance checkout
Refurbishment requirements planning
pot maintenance

\$ 33,181

9,921

12,932

35,696

7,429

2,528

7,494

95,421

\$ 204,602

TOTAL GROUND OPERATIONS (Launch and Maintenance and Refurbishment) \$

407,547

\$ 204,000

LIGHT OPERATIONS

Mission planning
Flight control
Flight evaluation
Flight software

\$ 51,000

78,000

53,000

22,000

\$ 128,715

OPERATIONS SUPPORT

Airborne software update
GSE maintenance
Sustaining engineering
Program management
Transportation and handling
Inventory control and warehousing
Facilities maintenance
GSE software update

\$ 10,056

15,855

32,298

29,671

1,404

21,155

3,715

14,561

EXPENDABLE VEHICLE MAIN STAGE

EXPENDABLE VEHICLE AUXILIARY STAGE

\$ 0
\$ 0

EXPENDED TUB

(Continued)

PROGRAM OPTION 2 000

\$ 202,945

OPERATIONS

Shuttle mating and checkout

\$ 18,296

Payload mating and checkout

26,580

Launch checkout

22,033

Shutdown

34,836

ellant and gases

6,478

flight safing

28,314

services and support

66,408

LAUNCH AND REFURBISHMENT

delivered maintenance and refurbishment

cheduled maintenance and refurbishment

engine maintenance and refurbishment

vehicle spares

engine spares

maintenance checkout

ishment requirements planning

aintenance

GROUND OPERATIONS (Launch and Maintenance and Refurbishment) \$ 202,945

\$ 204,000

OPERATIONS

ion planning

\$ 51,000

ght control

78,000

ght evaluation

53,000

ght software

22,000

IONS SUPPORT

borne software update

\$ 10,056

maintenance

15,855

training engineering

32,298

gram management

29,671

nsportation and handling

1,404

e ry control and warehousing

21,155

ilities maintenance

3,715

software update

14,561

\$ 14,260,000

ABLE VEHICLE MAIN STAGE

CH OPERATIONS

Shuttle mating and checkout
Payload mating and checkout
relaunch checkout
countdown

propellant and gases

post flight safing

site services and support

TENANCE AND REFURBISHMENT

cheduled maintenance and refurbishment

cheduled maintenance and refurbishment

ug engine maintenance and refurbishment

ug vehicle spares

ug engine spares

ost maintenance checkout

urbishment requirements planning

depot maintenance

AL GROUND OPERATIONS (Launch and Maintenance and Refurbishment)

HT OPERATIONS

ission planning

Flight control

Flight evaluation

Flight software

RATIONS SUPPORT

Airborne software update

GSE maintenance

Sustaining engineering

Program management

Transportation and handling

Inventory control and warehousing

Facilities maintenance

GSE software update

ENDABLE VEHICLE MAIN STAGE

\$ 18,296

26,580

22,033

30,836

6,478

28,314

66,408

\$ 202,945

\$ 204,602

\$ 33,181

9,921

12,932

35,696

7,429

2,528

7,490

95,421

\$ 207,547

\$ 204,000

\$ 51,000

78,000

53,000

22,000

\$ 128,715

\$ 10,052

15,855

32,298

29,671

1,400

21,155

3,715

14,561

\$ 0

\$ 2,720,000

5.8 PROGRAM MANAGEMENT FOR THE SPACE TUG PROJECT

MDAC's management approach on the Space Tug project is to apply the tools and techniques most appropriate to ensure project control at an acceptable cost level. Our approach includes reaffirming the Government management requirements so that we can be appropriately responsive to their needs. MDAC's management tools and techniques have evolved during extensive development and use with both NASA and DOD programs as well as on Douglas commercial aircraft programs.

As demonstrated during the Space Tug Phase A Systems Study, the MDAC management philosophy emphasizes "cost planning." This planning, which will continue throughout all phases of program definition and beyond, will result in cost awareness/cost avoidance attitudes that are essential to effective project cost control. This cost planning is not limited to just the prime contractor role, but will extend through the working relationships to the Government and to the suppliers to establish clear-cut cost objectives and the management plans appropriate for achieving these objectives.

MDAC's cost-awareness/cost avoidance philosophy on the Space Tug emphasizes the identification of and the avoidance of all unnecessary costs. This will call for close contractor/Government working relationships and teamwork to define and manage to effective project requirements. The net effect of the application of this philosophy is to develop the Space Tug with only the necessary equipment, material, and labor, and hence at lower costs.

Highlights of the MDAC low-cost management approach on Space Tug include:

- Develop (in concert with the customer) well-defined mission performance parameters and cost objectives early in DDT&E.
- Assign highly capable personnel with applicable experience.
- Develop well-defined program plans based upon essential technical and management requirements to accomplish the mission. These plans will be brief and concise and directive in nature to provide clear management direction and assessment without excessive detail.
- Provide closely coupled contractor/Government working relationships including collocation of counterparts and task-sharing where effective.

- Develop specific contractual clauses that provide motivation to both the contractor and Government to achieve the lowest cost consistent with excellence of performance and tight schedule requirements.
- Operate critical change control under strict criteria (is it functionally necessary--is it cost-effective) for accept/reject decision.
- Apply management systems responsive to the needs of the contractor and Government and provide timely visibility into potential problem areas to avoid vulnerability to unplanned cost or schedule delays.
- Procure "buy" items, particularly off-the-shelf material and sub-systems/components, from lowest-cost, technically capable suppliers.

Features of several of the more crucial management systems are presented below:

- Performance Measurement System (PMS)
The MDAC PMS is an on-line approved system currently in use on the Air Force ACE program, the Army SAFEGUARD/Spartan and Site Defense programs, and the Navy Harpoon program. Our experiences show that a low-cost and effective PMS requires a realistic WBS structure, ability to selectively apply BCWS/BCWP and variance analyses, ability to adjust the levels of reporting and control to the magnitude of the cost risk represented by the WBS element, and to provide management reports at meaningful time intervals.
- Cost-Per-Flight (CPF) Management Controls
CPF controls have been developed that are closely integrated with the PMS and the change control system. Based upon MDAC's life-cycle-cost-modeling technology, CPF provides cost goals (targets) throughout the WBS. CPF provides continuing predictive capability for total cost and CPF, impact assessment, and variance projections against lower-level WBS element cost targets as well as total project cost. Multi-disciplinary specialists work closely together to develop the cost estimates leading to the CPF targets. The task and functional managers are fully accountable for successful attainment of CPF goals including development of the options and trade analyses necessary to recover should unfavorable variances appear. One of the keys to achieving low-cost objectives is

- Configuration and Change Management (CM)

The goal of CM is to effectively define contract item configuration and to manage change. On the Space Tug, it is imperative that once a configuration is defined that strict criteria be established by which a proposed change can be evaluated and accepted/rejected rapidly and effectively. The configuration control board chaired by the program manager will use the CPF analysis to know the impact of changes against the CPF targets and the cost budgets. There is a corollary to the use of strict change criteria, which implies that to avoid unnecessary costs the mission requirements be well defined and that the design team design it right the first time to minimize changes.

- Information Management (IM)

The most effective as well as lowest-cost IM system is one that makes maximum use of informal direct communication between designated contractor/Government counterparts for daily decision-making. This informal interchange is backed up by the formal contractual reporting system which provides documentation of the key data and decision/action items for historical reference. The contracted data procurement document and data requirements list will make maximum use of internal data wherever possible. In addition, MDAC's accessioning and deferred delivery methods will offer the customer up-to-date information on available internal documentation while minimizing the need for routine submission of data.

- Procurement Management

MDAC's approach to make-or-buy, source selection, and procurement is to make use of existing proven industry capabilities, while maintaining focus on the CPF targets. CPF targets are passed on to subcontractors and suppliers with appropriate contract incentives. Supplier reports are integrated into our PMS and CPF project reviews with a minimum of reprocessing. In accord with our internal information management system, the customer will have direct access to subcontractor/supplier data.

- Engineering Management

MDAC's design team has extensive and successful cryogenic launch vehicle experience. A single organization will perform analyses, integration, and design tasks supported by functional specialists, as required (tooling, manufacturing, quality, test, logistics, etc.), who are involved from project inception. Supporting this multi-discip team approach is the recommendation for collocating contractor/customer/supplier representatives to encourage face-to-face daily dialogue. Cost-per-flight targets are assigned down to the lowest practical level of the WBS and the design team will have specific design-to-cost training. As the design concept evolves, senior engineers will be part of the team who will review the mission requirements, the design requirements, the detailed specifications, and the design drawings to ensure a thorough evaluation of alternatives to emphasize low-life-cycle costs, standard parts, and off-the-shelf hardware. Critical technical performance parameters, e.g., CPF, are selected for status reporting to provide most meaningful technical progress assessment. Parameters are tracked by time-dependent trend data or single-point events and are measured by analysis or test with variances reported in time for corrective action with minimum cost/schedule impact. In addition to the above, the Engineering and the Manufacturing releases are closely coordinated (jointly signed off) before release to ensure full understanding and communication of each others requirements and intentions.

In summary, application of MDAC's cost awareness/cost avoidance philosophy will enable Space Tug to avoid unnecessary material and labor costs. We will:

- A. Understand the essential mission and program requirements, specifically:
 - 1. Technical
 - 2. Management
 - 3. Cost
- B. Design and manage to meet the essential life-cycle requirements and the CPF targets.
- C. Test to verify design but minimize test hardware requirements and

5. SUPPORTING RESEARCH AND TECHNOLOGY SUMMARY (SR&T)

Because of the emphasis on performance and total program cost effectiveness, Option 2 requires some \$15+ million in supporting research and technology. This program element is summarized in Table 5-11.

The first technology requirement identified stemmed from basic safety requirements rather than program objectives. The proposed use of graphite epoxy honeycomb for performance reasons created the second technology requirement. Basic data is needed in the thermal control area to establish performance and fabrication techniques. In the G&C area, star tracker self-check and IMU self-calibration are needed to reduce maintenance costs. Laser radar rendezvous/locking techniques need substantial advancement before final definition for the program. Performance is the primary result of improving fuel cell specifics.

The SR&T for the option represents just over 5 percent of total program DDT&E.

Table 5-11
SR&T SUMMARY--OPTION 2

| WBS Element/Option | Technology Requirement | Cost (\$M) | Time (Years) | Required Start Time |
|--|--|------------|--------------|---------------------|
| 320-03 | | | | |
| Vehicle main stage | Develop potential hazard/failure techniques | 0.75 | 1.5 | CY 1/79 |
| 320-03-01 | | | | |
| Structures | | | | |
| Body structure | Develop material properties and manufacturing process for thin-skin bonding | 1.50 | 1.5 | 1/79 |
| 320-03-02 | | | | |
| Thermal control multi-layer insulation and purge bag | Establish thermal performance, material properties and purge bag material, fabrication, and operation techniques | 0.18 | 1.5 | 2/79 |
| 320-03-03 | | | | |
| Avionics - GN&C | Increase star tracker self-check capability | 3.00 | 1.5 | 1/79 |
| | Add IMU self-calibration capability | 2.00 | 1.5 | 1/79 |
| Rendezvous/docking | Develop laser radar rendezvous/docking techniques | 5.00 | 2.0 | 7/78 |
| Power | Reduce fuel cell weight, increase efficiency, life | 3.00 | 1.0 | 7/79 |
| Total | | 15.44 | | |

5 RISK ASSESSMENT SUMMARY, OPTION 2

The Space Tug project is in the early stages of program definition (Phase A). We are confident that as the hardware, software, and programmatic are defined, the risk values identified will diminish significantly. Therefore, we assess Program Option 2 as a moderately-low-risk program.

On a scale of 0 to 10 (i.e., low to high risk), the average life-cycle risk values for Option 2 are 2.4 for cost, 2.3 for schedule, and 3.2 for technical performance. Risk Assessment Summary is given in Table 5-12. These relatively low risk values mean that the multi-discipline team of experts, who have assessed the uncertainties in accomplishing the cost, schedule, and technical objectives and assigned the risk values, have a moderately high degree of confidence that all objectives will be met for every WBS element in every phase of the project. Their collective judgments are based on the following:

- A. Specifications on similar hardware and software items are available.
- B. The hardware and software subsystems and components are well within the state of the art and at the minimum, prototype items have been produced (in many cases, off-the-shelf hardware is selected).
- C. The ground rules and assumptions for estimating were generally adequate although subject to some question.
- D. The data have generally been obtained from reliable sources. A full description of our risk assessment methodology and the detailed data sheets are presented in Section 9 of Volume 8.

In the risk assessment data sheets (Table 5-13), a narrative assessment is provided for all cost, schedule, and technical risk values of 5 or greater. It is significant that most of the moderate-to-high risk values are due to the preliminary or incomplete nature of the information available and are not due to technical or capability uncertainties. Therefore, as the program is further defined, we can expect a corresponding decrease in all risk values.

Table 5-12
RISK ASSESSMENT SUMMARY, OPTION 2

Risk Values (0 = Low; 10 = High Risk)

| Project Phase | Risk Area | | |
|--------------------|-----------|----------|-----------|
| | Cost | Schedule | Technical |
| DDT&E | 3.0 | 2.3 | 3.6 |
| Prod | 2.2 | 2.1 | 3.1 |
| Opns | 2.1 | 2.6 | 2.8 |
| Average Life-Cycle | 2.4 | 2.3 | 3.2 |

Table 5-13

RISK ASSESSMENT DATA SHEET

Program Option 2, DDT&E Phase
Page 1 of 2

| WBS Element | Risk Values 0 = Low; 10 = High | | Risk Assessment (Values of 5 or Greater) | |
|---------------------------------|-----------------------------------|-------|---|--|
| | Cost | Sched | Tech | |
| 01 Project Management | 3 | 1 | 1 | |
| 02 Systems Engr and Integration | 3 | 1 | 1 | |
| 03 Vehicle Main Stage | | | | |
| -01 Structures | 2 | 3 | 4 | |
| -02 Thermal Control | 2 | 3 | 4 | |
| -03 Avionics | 3 | 3 | 7 | Laser docking/advanced fuel cell/solid power dist (tech) |
| -04 Propulsion | 2 | 2 | 4 | |
| -05 Orbiter Interface | 5 | 1 | 6 | Prelim spec definition (cost); Prelim abort data and analysis (tech) |
| -06 Drop Tanks | N/A | N/A | N/A | |
| -07 Final Assy and C/O | 2 | 3 | 6 | Pressure/chemical/heat hazards (tech) |
| Vehicle Auxiliary Stage | 5 | OFE | 1 | Manufacturing start-up on Poseidon; questionable (cost) |

Table 5-13

RISK ASSESSMENT DATA SHEET (Continued)

Program Option 2, DDT&E Phase
Page 2 of 2

| WBS Element | Risk Values | | Risk Assessment | |
|----------------------------------|--------------------|-------|--------------------------|--|
| | 0 = Low; 10 = High | | (Values of 5 or Greater) | |
| | Cost | Sched | Tech | |
| -5 Logistics | 3 | 3 | 1 | |
| -06 Facilities | 5 | 3 | 1 | Prelim information only (cost) |
| -07 Ground Support Equipment | 3 | 3 | 7 | Prelim definition of interfaces (tech) |
| -08 Vehicle Test | 3 | 3 | 5 | Prelim information ground test (tech) |
| -09 Launch Opns - WTR | - | - | - | |
| -10 Launch Opns - ETR | - | - | - | |
| -11 Flight Opns - WTR | 2 | 3 | 3 | |
| -12 Flight Opns - ETR | 2 | 3 | 3 | |
| -13 Refurb and Integration - WTR | - | - | - | |
| -14 Refurb and Integration - ETR | - | - | - | |
| Total Score | 45 | 35 | 54 | |
| Maximum Score Possible | 150 | 150 | 150 | |

Table 5-1

RISK ASSESSMENT DATA SHEET (CONTINUED)

Program Option 2, Prod Phase
Page 1 of 2

| WBS Element | Risk Values 0 = Low; 10 = High | | | Risk Assessment (Values of 5 or Greater) | |
|--------------------------------------|-----------------------------------|-------|------|---|--|
| | Cost | Sched | Tech | | |
| 0-01 Project Management | 2 | 1 | 1 | | |
| 0-02 Systems Engr and Integration | 2 | 1 | 1 | | |
| 0-03 Vehicle Main Stage | | | | | |
| -01 Structures | 2 | 3 | 8 | | Thin graphite epoxy face sheets, honeycomb and bond techniques not state of the art (tech) |
| -02 Thermal Control | 2 | 3 | 3 | | |
| -03 Avionics | 3 | 3 | 5 | | Prelim C/O requirements (tech) |
| -04 Propulsion | 2 | 2 | 2 | | |
| -05 Orbiter | 3 | 1 | 5 | | Prelim spec definition (tech) |
| -06 Drop Tanks | N/A | N/A | N/A | | |
| -07 Final Assy and C/O | 2 | 3 | 6 | | Pressure/chemical/heat hazards (tech) |
| 0-04 Vehicle Auxiliary Stage | 5 | GFE | 1 | | Manufacture start-up on Poseidon. questionable |

Table 5-13

RISK ASSESSMENT DATA SHEET (CONTINUED)

Program Option 2, Prod Phase
Page 2 of 2

| WBS Element | Risk Values 0 = Low; 10 = High | | Risk Assessment (Values of 5 or Greater) | |
|---------------------------------|-----------------------------------|-------|---|--|
| | Cost | Sched | Tech | |
| 05 Logistics | 2 | 3 | 1 | |
| 06 Facilities | 1 | 3 | 1 | |
| 07 Ground Support Equipment | 1 | 2 | 3 | |
| 08 Vehicle Test | - | - | - | |
| 09 Launch Opns - WTR | - | - | - | |
| 10 Launch Opns - ETR | - | - | - | |
| 11 Light Opns - WTR | - | - | - | |
| 12 Light Opns - ETR | - | - | - | |
| 13 Refurb and Integration - WTR | - | - | - | |
| 14 Refurb and Integration - ETR | - | - | - | |
| Total Score | 27 | 25 | 37 | |
| Maximum Score Possible | 12.0 | 12.0 | 12.0 | |
| Rating Value (0 to 100) | 225 | 200 | 300 | |

Table 5-13

RISK ASSESSMENT DATA SHEET (Continued)

Program Option 2, Opus Phase
Page 1 of 2

| WBS Element | Risk Values 0 = Low; 10 = High | | | Risk Assessment (Values of 5 or Greater) |
|---------------------------------|-----------------------------------|-------|------|---|
| | Cost | Sched | Tech | |
| 01 Project Management | - | - | - | |
| 02 Systems Engr and Integration | - | - | - | |
| 03 Vehicle Main Stage | | | | |
| -01 Structures | 1 | 3 | 1 | |
| -02 Thermal Control | 1 | 3 | 4 | |
| -03 Avionics | 1 | 3 | 4 | |
| -04 Propulsion | 1 | 2 | 2 | |
| -05 Orbiter Interface | 1 | 1 | 1 | |
| -06 Drop Tanks | N/A | N/A | N/A | |
| -07 Final Assy and C/O | N/A | N/A | N/A | |
| 04 Vehicle Auxiliary Stage | 1 | GFE | 2 | |

Table 5-13

RISK ASSESSMENT DATA SHEET (Continued)

Program Option 2, Opus Phase
Page 2 of 2

| WBS Element | Risk Values | | | Risk Assessment (Values of 5 or Greater) |
|---------------------------------|--------------------|-------|------|---|
| | 0 = Low; 10 = High | | | |
| | Cost | Sched | Tech | |
| 05 Logistics | 2 | 3 | 1 | |
| 06 Facilities | 3 | 3 | 1 | |
| 07 Ground Support Equipment | 2 | 3 | 4 | |
| 08 Vehicle Test | - | - | - | |
| 09 Launch Opns - WTR | 3 | 3 | 4 | |
| 10 Launch Opns - ETR | 3 | 3 | 4 | |
| 11 Flight Opns - WTR | 3 | 3 | 4 | |
| 12 Flight Opns - ETR | 3 | 3 | 4 | |
| 13 Refurb and Integration - WTR | 3 | 3 | 3 | |
| 14 Refurb and Integration - ETR | 3 | 3 | 3 | |
| Total Score | 31 | 39 | 42 | |
| Maximum Score Possible | 150 | 150 | 150 | |
| Risk Value (0-10 scale) | 2.1 | 2.6 | 2.3 | |

Section 6

SENSITIVITY STUDIES

6.1 TWO-YEAR-EARLIER IOC

The objective of this analysis was to determine the programmatic sensitivity of Option 2 to a two-year-earlier IOC, December 31, 1981 in lieu of the baseline December 31, 1983. Impacts on DDT&E, production, and operations costs and funding requirements were determined. Primary goals were to evaluate techniques for reducing the peak-year funding requirements without excessive impact on funding requirements in the early program years (FY 1976 through 1980). These early years represent the critical range of Shuttle program funding impacts on Tug funding availability.

For the early IOC analysis, it was assumed that the baseline ATP (June 1979) would be moved to October 1975, giving a 20-month increase in the development time from ATP to IOC. By moving the IOC two years earlier, Option 2 is capable of performing 74 additional flights (19 in 1982, 35 in 1983, and 20 in 1984). This results in a cost increase of \$57 million in the operations phase.

The additional 20 flights in 1984 resulting from the earlier IOC were deleted from the baseline option flight schedule because of programmatic considerations to provide a gradual buildup in operational flight activity the first two years after IOC. The 20 flights include two expendable-mode flights. Because of this, the vehicle fleet size of 12 for the baseline Option 2 must be increased to 14 for the earlier IOC. The increase in production costs for the two added vehicles is offset, however, by the stretchout of vehicle production.

Figure 6-1 presents the planned project summary schedule for the IOC shift and reflects the lengthened activity spans and milestone adjustments. Stretchout of the manufacturing operations results in a vehicle delivery rate of

ORIGINAL PAGE IS
OF POOR QUALITY






Figure 6-2 presents a summary of the earlier IOC impact on total project costs and funding in comparison to the baseline Option 2. Peak annual funding is reduced to \$104 million in FY 1982 for a net reduction of \$20 million. Total program cost increases \$105 million to \$789 million, because of additional DDT&E costs (+\$54 million) and operations costs (+\$57 million) due to more flights. These are offset partially by a lower production cost (-\$6 million) due to more optimum shift utilization. Table 6-1 provides a comparative tabulation of costs and funding by project phase. Supporting data and a detailed discussion of the cost and funding considerations for this option sensitivity analysis are in Volume 8, Book 2, Section 8.



| FY | 76 | 77 | 78 | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | 91 | TOT |
|------|-----|-----|-----|-----|-----|-----|-----|----|-----|-----|-----|----|----|----|----|----|------|
| IE | | | | | 39 | 108 | 124 | 86 | 81 | 66 | 49 | 39 | 33 | 24 | 23 | 11 | 684 |
| IOC | 10 | 25 | 50 | 70 | 87 | 92 | 104 | 80 | 62 | 47 | 38 | 32 | 24 | 24 | 24 | 20 | 789 |
| ENGE | +10 | +25 | +50 | +70 | +48 | -16 | -20 | -6 | -19 | -19 | -11 | -7 | -9 | - | +1 | +9 | +105 |

6-2. Two-Year-Early IOC Impact on Total Project Funding, Annual Funding - Option 2

Table 6-1

2 YEAR IOC DELAY - IMPACT ON TOTAL PROJECT FUNDING/COST, OPTION 2
 WBS LEVEL 3 - TOTAL SPACE TUG PROJECT
 ANNUAL FUNDING - TABULAR

| FY | 76 | 77 | 78 | 79 | 80 | 81 | 82 | 83 | 84 | 85 | 86 | 87 | 88 | 89 | 90 | 91 | TOTALS |
|-----------------|----|----|----|----|-----|-----|-----|----|----|----|----|----|----|----|----|----|--------|
| OPTION TIONS | | | | 39 | 102 | 101 | 43 | 14 | 1 | | | | | | | | 299 |
| | | | | 7 | 24 | 44 | | 50 | 41 | 25 | 15 | 9 | | | | | 215 |
| | | | | | | | | 17 | 24 | 24 | 24 | 24 | 24 | 24 | 23 | 11 | 170 |
| TOTAL | | | | 39 | 108 | 124 | 86 | 81 | 66 | 49 | 39 | 33 | 24 | 24 | 23 | 11 | 684 |
| RLY IOC | | | | | | | | | | | | | | | | | |
| OPTION TIONS | 10 | 25 | 50 | 70 | 80 | 70 | 48 | | | | | | | | | | 353 |
| | | | | 7 | 22 | 41 | 56 | 38 | 23 | 14 | 8 | | | | | | 209 |
| | | | | | | 15 | 24 | 24 | 24 | 24 | 24 | 24 | 24 | 24 | 24 | 20 | 227 |
| TOTAL | 10 | 25 | 50 | 70 | 87 | 92 | 104 | 80 | 62 | 47 | 38 | 32 | 24 | 24 | 24 | 20 | 789 |

ORIGINAL PAGE IS
 OF POOR QUALITY


6.2 13-DAY MISSION (ON-ORBIT SERVICING) SUMMARY

sensitivity study was performed to determine the impact on the Option 2 vehicle of extending its mission duration from 6 to 13 days. The profile used in this evaluation was a 13-day mission during which four geosynchronous satellites were serviced at different longitudinal positions. Two servicing modes were evaluated. For Service Module I, the Tug starts the mission with the maximum payload service replacement units (SRU's) and service unit and drops off an equal amount to each of four satellites. The Tug returns with only the 500-lb service unit. Service Mode II carries a constant payload throughout the mission with equal payload up and down. Details of the required mission velocities and timelines are discussed in Volume 5.


This study was conducted to determine the payload capability of the Option 2 Tug for performing the 13-day service mission. This was accomplished by investigating the various subsystems to determine what changes may be required to perform the mission beyond the basic six days. Subsystems which involve on-orbit consumables such as ACPS and power were resized. During the analysis, the mission success probability goal of 0.97 was relaxed, per customer directive.

The results of the study indicated that the Tug could deploy a total of 4,150 lb for the Service Mode I mission (Figure 6-3). Based on a 500-lb service unit weight, 3,650 lb is available for the SRU's (about 910 lb per satellite). For Service Mode II, the Tug can carry 1,750 lb round trip, leaving a net of 1,250 lb for the SRU's (about 310 lb per satellite). The impact of the 13-day design on the nominal six-day vehicle performance is a payload loss of 568, 362, and 221 lb for the deployment, retrieval, and round-trip mission, respectively. A review of the mission capture analysis for the Option 2 vehicle indicated that these reductions would have no impact on the number of Tug flights or fleet size. Since the number of servicing missions was not specified, the impact of this mission on the program could not be assessed. The only operational impact assessed was for flight generation which resulted in an increase in DDT&E costs of about \$2 million and operational costs of about \$200,000 per flight. No subsystem changes were required other than to increase the ACPS and fuel cell tankage. Costs of these changes were insignificant.

MISSION



PERFORMANCE



| PART | MODE | | MODE II | |
|------|------------------------|----------------------------|----------------------------|--|
| | SRU'S AND SERVICE UNIT | NEW SRU'S AND SERVICE UNIT | OLD SRU'S AND SERVICE UNIT | |
| TURN | SERVICE UNIT | | | |

The overall mission success probability of the 13-day servicing mission was estimated to be about 0.967.

A more detailed discussion of the 13-day sensitivity study is presented in Volume 5.

6.3 ADVANCED ENGINE EVALUATION SUMMARY

A sensitivity study was accomplished to determine the overall program impact when the Option 2 Category IIA RL10 main engine is replaced with an advanced engine candidate; i.e., Category IV RL10, advanced space engine, or the Aero. With the exception of the Aerospike, the effects are primarily engine-related engine DDT&E cost, weight, and specific impulse. The Aerospike engine provides maximum Tug performance at an engine mixture ratio of 5 to 1, while the other maximize Tug performance at an engine mixture ratio of 6 to 1. Therefore, a Tug using an Aerospike engine would have different tank sizes than a Tug using the other engine candidates. The engine characteristics are shown in Figure 6-4.




When all of the related effects are considered and the overall program impact are evaluated, the results are as shown in Figure 6-5. This figure shows that the Tug performance increases by 10 to 20 percent, but for the mission model used, the number of flights does not change significantly and the fleet size does not change at all. The figure also shows that the total program cost increases with the advanced engines, due primarily to DDT&E cost (mostly due to the main engine).

Therefore, this evaluation indicates that the advanced engines can satisfy the specified mission model without reducing the total Tug program cost. However, if future mission models indicate a need for increased payload capability, the Option 2 Tug is capable of accepting an advanced engine without major impact on the structure.

6.4 SENSITIVITY STUDY SUMMARY



The balance of the sensitivity studies which are summarized in Table 6-2 are discussed in detail in Volume 5.

| | OPTION 2 | | ADVANCED ENGINES | | |
|-----------------------|-------------------|-----------------|------------------|----------------------------------|--|
| | CAT. IIA RL 10 | CAT. IV RL10 | AEROSPIKE | ADVANCE SPACE ENGINE (ASE) | |
| THRUST (LB) | 15 K | 15K | 15K | 15K | |
| I _{SP} (SEC) | 459 | 470 | 468 | 470 | |
| MIXTURE RATIO | 6 | 6 | 5 | 6 | |
| WEIGHT (LB) | 476 | 424 | 280 | 270 | |
| LENGTH (IN.) | 70/127 | 57/114 | 20 | 88 | |
| DDT&E COST (\$ M) | 50* | 119 | 140 | 154 | |



* WITHOUT PUMPED IDLE

Figure 6-4. Advanced Engine Characteristics



OPS PROD DDT&E

Figure 6-5. Advanced Engine Evaluation Program Option 2

SENSITIVITY RESULTS SUMMARY - OPTION 2

| Impact Delta (Reference) | | | | | | | | | |
|-------------------------------------|----------------|--------------------|------------|------------|---------------|-------------|----------|---------------------|---------------------------|
| | | Cost (\$ Millions) | | Veh Design | | | | | |
| Sensitivity Area | Reference | Tech DDT&E | First Unit | Total Opn | Inert Payload | | Dev Risk | Critical Tech Areas | |
| | | | | | Wt (lb) | Del Wt (lb) | | | |
| Level III | | | | | | | | | |
| nomy | | 0 | -2.89 | 0 | 5.57 | - 2 | +5.4 | None | None |
| vel IV | | | 16.11 | 0.79 | 0.24 | 204 | -5.49 | Medium | Auto nav and mission plan |
| vel II | | | 12.92 | 0.79 | -0.11 | 204 | -5.49 | Low to med | Auto nav |
| Level I | | | | | | | | | |
| Reliability | 0.27/168 hour | 0 | 0 | -0.2 | --- | 10 | -27 | None | None |
| hr/Retrieval | | 0 | -3.40 | -0.66 | --- | 36 | -97 | None | None |
| hr/Deployment | | | 3.48 | 0.72 | --- | +73 | -197 | Medium | Design complexity |
| Load Command, Control, and Checkout | W/O | | | | | | | | |
| Ign Life (>100) | 20 missions | 0 | 0 | 0 | 0 | 0 | 0 | None | None |
| Stabilized Payload | No requirement | 0 | 0 | 0 | 0 | 0 | 0 | --- | --- |
| Day Mission | 7 day | 0 | 0 | 0 | --- | +73 | -197 | None | None |

• END

• DATE

FILMED

• 21050

| | | | |
|---|--|--|---|
| To be initiated by the responsible NASA Project Officer, Technical Monitor, or other appropriate NASA official for all presentations, reports, papers, and proceedings that contain scientific and technical information. Explanations are on the back of this form and are presented in greater detail in NMI 2230.1B, "NASA Scientific and Technical Document Availability Authorization." | | <input type="checkbox"/> Original <input type="checkbox"/> Modified | (Facility Use Only) Control No. _____ Date <u>MAY 22, 1987</u> |
| I. DOCUMENT/PROJECT IDENTIFICATION | | | |
| Title: <u>SPACE TUG SYSTEMS STUDY (CRYOGENIC) SEPTEMBER DATA DUMP, VOL. 2 SUMMARY, PROGRAM</u> | | | |
| OPTION 2 | | | |
| Author(s): _____ | | | |
| Originating NASA Organization: <u>NASA/MSEC</u> | | | |
| Performing Organization (if different): <u>MCDONNELL DOUGLAS ASTRONAUTICS COMPANY</u> | | | |
| Contract/Grant/Interagency/Project Number(s): <u>NAS8-29677</u> | | | |
| Document Number(s): <u>NASA CR-179107</u> Document Date: <u>SEPTEMBER 1973</u> | | | |
| For externally published documents or presentations, enter appropriate information on the intended publication such as name, place, and date of conference, periodical or journal title, or book title and publisher: _____ | | | |
| II. AVAILABILITY CATEGORY | | | |
| Check the appropriate category(ies): | | | |
| Security Classification: <input type="checkbox"/> Secret <input type="checkbox"/> Secret RD <input type="checkbox"/> Confidential <input type="checkbox"/> Confidential RD <input checked="" type="checkbox"/> Unclassified | | | |
| Export Controlled Document - Documents marked in this block must be routed to NASA Headquarters (International Affairs Division) for approval. | | | |
| <input type="checkbox"/> ITAR <input type="checkbox"/> EAR | | | |
| NASA Restricted Distribution Document | | | |
| <input type="checkbox"/> FEDD <input type="checkbox"/> Limited Distribution <input type="checkbox"/> Other - See Section III | | | |
| Document disclosing an invention | | | |
| <input type="checkbox"/> Documents marked in this block must be withheld from release until six months have elapsed after submission of this form, unless a different release date established by the appropriate counsel. (See Section IX). | | | |
| Publicly Available Document | | | |
| <input checked="" type="checkbox"/> Publicly available documents must be unclassified and may not be export-controlled nor restricted distribution documents. | | | |
| CONC: PA01/CHARLES R. DARWIN <i>Charles R. Darwin</i> | | | |
| III. SPECIAL CONDITIONS | | | |
| Check one or more of the applicable boxes as the basis for special restricted distribution if the "Other" box under NASA Restricted Distribution Document in Section II is checked. Guidelines are provided on reverse side of form. This document contains: | | | |
| <input type="checkbox"/> Foreign government information <input type="checkbox"/> Preliminary information | | | |
| <input type="checkbox"/> Commercial product test or evaluation results <input type="checkbox"/> Information subject to special contract provision | | | |
| Check one of the following limitations as appropriate: | | | |
| <input type="checkbox"/> U.S. Government agencies and U.S. Government agency contractors only <input type="checkbox"/> NASA personnel and NASA contractors only | | | |
| <input type="checkbox"/> NASA contractors and U.S. Government agencies only <input type="checkbox"/> NASA personnel only | | | |
| <input type="checkbox"/> U.S. Government agencies only <input type="checkbox"/> Available only with approval of issuing office | | | |
| IV. BLANKET RELEASE (OPTIONAL) | | | |
| All documents issued under the following contract/grant/project number _____ may be processed as checked in Sections II and III. | | | |
| The blanket release authorization granted _____ is: | | | |
| Date _____ | | | |
| <input type="checkbox"/> Rescinded - Future documents must have individual availability authorizations. | | | |
| <input type="checkbox"/> Modified - Limitations for all documents processed in the STI system under the blanket release should be changed to conform to blocks as checked in Section II. | | | |
| V. PROJECT OFFICER/TECHNICAL MONITOR | | | |
| Typed Name of Project Officer/Technical Monitor: <u>JAMES F. THOMPSON</u> Office Code: <u>PD13</u> Signature: <i>James F. Thompson</i> Date Signed: <u>5/28/87</u> | | | |
| VI. PROGRAM OFFICE REVIEW | | | |
| <input type="checkbox"/> Approved <input type="checkbox"/> Not Approved | | | |
| Blanket authorization granted per Richard Truly memo dated 9/18/86 | | | |
| Typed Name of Program Officer: _____ Program Office and Code: <u>Code M</u> Signature: _____ | | | |
| VII. INTERNATIONAL AFFAIRS DIVISION REVIEW | | | |
| <input type="checkbox"/> Foreign publication/presentation approved. <input type="checkbox"/> Export controlled limitation is: | | | |
| <input type="checkbox"/> The following Export controlled limitation (ITAR/EAR) is assigned to this document: _____ | | | |
| NAME & TITLE | | | |
| VIII. EXPIRATION OF REVIEW TIME | | | |
| The document is being released in accordance with the availability category and limitations checks of submission, as specified by NMI 2230.1B. | | | |
| Name & Title _____ Office Code _____ | | | |
| Note: This release procedure cannot be used with documents designated as Export Controlled Document. | | | |
| IX. DOCUMENTS DISCLOSING AN INVENTION | | | |
| a. This document may be released on _____ DATE _____ | | | |
| Installation Patent or Intellectual Property Counsel _____ | | | |
| b. The document was processed on _____ DATE _____ in accordance with Section I | | | |
| NASA STI Facility _____ DATE _____ | | | |
| X. DISPOSITION | | | |
| Forms not approved are to be returned to Project Officer or Technical Monitor listed in Section V. | | | |
| Completed forms should be forwarded to the NASA Scientific and Technical Information Facility, P.O. Box 8757, B.W.I. Airport, Maryland 21240, with either (check box): | | | |
| <input type="checkbox"/> Printed or reproducible copy of document enclosed. | | | |
| <input type="checkbox"/> Abstract or standard bibliographic page enclosed. The issuing activity should provide a copy of the document, when completed, to the NASA Scientific and Technical Information Facility at the above listed address. | | | |